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〇はじめに 
本事前情報通知 (PIN) は、作業契約の入札授与および実行につながる公開入札調達プロセスの最初

のステップです。 
 
〇背景 
ITER は平和利用の核融合発電の科学的および技術的な実現可能性の実証を目的とした、国際共同研

究開発プロジェクトです。ITER 機構の 7 つのメンバーは、;欧州連合 (EURATOM が代表) 、日本、

中華人民共和国、インド、大韓民国、ロシア連邦、および米国です。 
ITER の敷地はフランス南東部のブーシュデュローヌ地区にあり、ITER 本社（HQ）もあるフランス

CEA サン・ポール・レ・デュランス に近いところに位置しています。詳細については、ITER のウ

ェブサイト http://www.iter.org を参照して下さい。 
 
〇作業範囲 
この建屋は、ITERサイトの南東側に位置し、「CA5」と呼ばれる新しい契約者エリア内の既存のプラットフ

ォーム上、未整地の土壌に建設されます。 
 
本契約の範囲には、本仕様書に従って工事を完了するために必要なすべての活動が含まれますが、これらに

限定されるものではありません： 
 

 契約者のすべての活動の管理 
 設計段階で契約者が採用した仮定を正当化するための地質調査 
 複数の種類のネットワークの迂回を含む初期準備工事の設計および施工 
 安全な運用に必要なすべての建築設備を備えた産業用ワークショップの設計および施工 
 室内天井クレーンおよびそれに関連する基礎の設計および施工 
 既存のプラットフォーム上での建屋の必要な基礎の設計および施工（整地および内部コンクリート

スラブの作成を含む） 
 避雷設備の設計および施工、既存の接地システム（存在する場合）への接続 
 関連するすべてのネットワークの設計、施工または接続：飲料水、原水、電気ネットワーク、雨

水、弱電、衛生排水および産業排水 
 すべての工事の試験および試運転 
 完成図書一式の提供 

ITERサイトでは、以下の規模の実験室の建設が予定されています： 



 

 
各実験室は、建屋内部に中間柱のない自由スパン構造としなければなりません。建屋は鉄骨構造（外壁およ

び屋根は金属製パネル）で、鉄筋コンクリートの床および基礎を備える必要があります。 
 
サービスの全範囲については、添付の技術仕様書 DJRFCZ v2.1. を参照してください。 
 
〇調達プロセスと目的 
目的は、競争入札プロセスを通じて供給契約を落札することです。 
この入札のために選択された調達手続きは公開入札手続きと呼ばれます。 
オープン入札手順は、次の 4 つの主要なステップで構成されています。  

 ステップ 1-事前情報通知 (PIN) 
事前情報通知は公開入札プロセスの第一段階です。IO は、関心のある候補企業に対し、以下

の概略日程に示された 10 作業日までに担当調達担当官に添付の関心表明フォームで以下の

情報を提出し、競争プロセスへの関心を示すよう正式に要請します。 
 
特に注意: 
関心のある候補企業は、IO Ariba の電子調達ツール 「IPROC」 に登録してください (ま
だ登録していない場合) 。手順については、 
https://www.iter.org/fr/proc/overview 
を参照してください。 
 
Ariba (IPROC) に登録する際には、お取引先様に最低 1 名の担当者の登録をお願いしま

す。この連絡担当者は、提案依頼書の発行通知を受け取り、必要と思われる場合は入札書類

を同僚に転送することができます。 



 
 ステップ 2-入札への招待 

PIN の発行から 10 作業日経過後、提案依頼書 (RFP) を 「IPROC」 に掲載します。この

段階では、担当の調達担当者に関心を示し、かつ IPROC に登録している関心のある候補企

業は、RFP が公表された旨の通知を受けることができます。その後、RFP に詳述されてい

る入札説明書に従って提案書を作成し、提出します。 
 
このツールに登録されている企業のみが入札に招待されます。 

 
 ステップ 3-入札評価プロセス 

入札者の提案は、IO の公平な評価委員会によって評価されます。入札者は、技術的範囲に沿

って、かつ、RFP に記載された特定の基準に従って作業を実施するために、技術的遵守を証

明する詳細を提供しなければなりません。 
 

 ステップ 4–落札 
認定は、公開されている RFP に記載されている、コストに見合った最適な価格または技術

的に準拠した最低価格に基づいて行われます。 
 
〇概略日程 
概略日程は以下の通りです： 
マイルストーン 暫定日程 

事前指示書（PIN）の発行 2025年 6月 13日 

関心表明フォームの提出 2025年 7月 4日 

iPROC での提案依頼書の発行 2025年 7月 5日 

入札提出 2025年 8月 4日 

契約授与 2025年 9月 

契約調印 2025年 10月 

 
〇契約期間と実行 
ITER機構は供給契約を10月ごろ授与する予定です。予想される契約期間は、420暦日とし、不具合報告期間

として365暦日が伴います。 
 
〇候補 
参加は、個人またはグループ/コンソーシアムに参加するすべての法人に開放されます。法人とは、法

的権利及び義務を有し、ITER 加盟国内に設立された個人、企業又は機構をいいます。ITER 加盟国

は欧州連合(EURATOM メンバー)、日本、中華人民共和国、インド共和国、大韓民国、ロシア連邦 
、アメリカ合衆国です。 
 



法人は、単独で、またはコンソーシアムパートナーとして、同じ契約の複数の申請または入札に参加

することはできません。共同事業体は、恒久的な、法的に確立されたグループ又は特定の入札手続の

ために非公式に構成されたグループとすることができます。 
 
コンソーシアムのすべての構成員(すなわち、リーダーと他のすべてのメンバー)は、ITER 機構に対し

て連帯して責任を負います。 
 
コンソーシアムとして許可されるために、その点で含まれる法人はコンソーシアムの各メンバーをま

とめる権限をもつリーダーをもたなければなりません。このリーダーはコンソーシアムの各目メンバ

ーのために責任を負わなければなりません。 
 
指名されたコンソーシアムのリーダーは、入札段階で、コンソーシアムのメンバーの構成を説明する

予定です。その後、候補者の構成は、いかなる変更も ITER 機構に通知することなく変更してはなり

ません。かかる認可の証拠は、すべてのコンソーシアムメンバーの法的に授権された署名者が署名し

た委任状の形式で、しかるべき時期に IO に提出しなければなりません。 
 
どのコンソーシアムメンバーも IPROC に登録する必要があります。 
                                                                                                                                                                   
【※ 詳しくは添付の英語版技術仕様書「Design & Built of the new MFC and ECPS building」をご参

照ください。】 
ITER 公式ウェブ http://www.iter.org/org/team/adm/proc/overview からもアクセスが可能です。 
 

「核融合エネルギー研究開発部門」の HP： http://www.fusion.qst.go.jp/ITER/index.html 
では ITER 機構からの各募集（IO 職員募集、IO 外部委託、IO エキスパート募集）を逐次更新してい

ます。ぜひご確認ください。 

http://www.iter.org/org/team/adm/proc/overview
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イーター国際核融合エネルギー機構からの外部委託 
に関心ある企業及び研究機関の募集について 

 

＜ITER 機構から参加極へのレター＞ 

 

 以下に、外部委託の概要と要求事項が示されています。参加極には、提案された業務

に要求される能力を有し、入札すべきと考える企業及び研究機関の連絡先の情報を ITER

機構へ伝えることが求められています。このため、本研究・業務に関心を持たれる企業及

び研究機関におかれましては、応募書類の提出要領にしたがって連絡先情報をご提出下

さい。 
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Abstract 
 
The purpose of this summary is to provide prior notification of the ITER Organization’s intention to launch a 
competitive Open Tender process in the coming weeks. This summary provides some basic information about 
the ITER Organization, the technical scope for this tender, and details of the Tender process for Design & 
Built of the new MFC and ECPS building. 
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1 Introduction 
 
This Prior Indicative Notice (PIN) is the first step of an Open Tender Procurement Process leading to the 
award and execution of a Works Contract.  
 

2 Background 
 
The ITER project is an international research and development project jointly funded by its seven Members 
being, the European Union (represented by EURATOM), Japan, the People’s Republic of China, India, the 
Republic of Korea, the Russian Federation and the USA. ITER is being constructed in Europe at St. Paul–
Lez-Durance in southern France, which is also the location of the headquarters (HQ) of the ITER Organization 
(IO). 
 
For a complete description of the ITER Project, covering both organizational and technical aspects of the 
Project, visit www.iter.org. 
 

3 Scope of Supply and Services 
 

The building is located on the Southeast side of the ITER site on the new Contractor’s area called CA5 on an 
existing platform in rough soil. 
 
The scope of the Contract includes all activities necessary to complete the Works in accordance with this 
specification including but not necessarily limited to:  

 Management of all the Contractors activities;  

 Geotechnical mission(s) to justify the hypothesis taken by the Contractor during the design phase. 

 Design and construction of early preparatory works including several type of networks rerouting. 

 Design and construction of a industrial workshop with all building services required for its safe 
operation; 

 Design and construction of indoor overhead cranes including its associated foundations; 

 Design and construction of necessary foundations for the building on the existing platform including 
its levelling and the internal concrete slab creation; 

 Design and construction of lightning protection and connecting to the existing (if any) earthing 
systems; 

 Design, construction or connection of all the associated networks: potable water, raw water electrical 
networks, rainwater, low current, sanitary drainage and industrial drainage; 

 Testing and commissioning of all the Works;  

 Provision of a complete set of As-built files 
 
The following size of laboratory is expected to be constructed at the ITER Site:  
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Each laboratory shall have free spans, i.e. without intermediate columns inside the building. It shall be a 
steel structure building (metal cladding wall and roof) with a reinforced concrete floor and foundations. 
 
For the full scope of services, please see the attached Technical Specifications, ref. DJRFCZ v2.1. 
 

4 Procurement Process & Objective 
 
The objective is to award a Works Contract through a competitive bidding process.  

The Procurement Procedure selected for this Tender is a so-called Open Tender procedure.  

The Open Tender procedure is comprised of the following four main steps:   

 Step 1- Prior Information Notice (PIN) 

The PIN is the first stage of the Open Tender process. The IO formally invites interested Suppliers 
to indicate their interest in the competitive process by returning to the Procurement Officer in charge 
the attached “Expression of Interest and PIN Acknowledgement” by the date indicated in the 
procurement timetable below. 

Special attention:  

Interested tenderers are kindly requested to register in the IO Ariba e-procurement tool 
called “I-PROC”. You can find all links to proceed along with instruction going 
to:  https://www.iter.org/fr/proc/overview. 

When registering in Ariba (I-PROC), suppliers are kindly requested to nominate at least one 
contact person. This contact person will be receiving the notification of publication of the 
Request for Proposal and will then be able to forward the Tender documents to colleagues if 
deemed necessary. 

 Step 2 - Invitation to Tender – Request for Proposal (RFP)  

After 10 calendar days of the publication of the PIN, the Request for Proposals (RFP) will be 
published on our digital tool “I-PROC”. This stage allows interested bidders who have indicated 
their interest to the Procurement Officer in charge AND who have registered in I-PROC to receive 
the notification that the RFP is published. They will then prepare and submit their proposals in 
accordance with the Tender instructions detailed in the RFP.  

Only companies registered in the I-PROC tool will be invited to the Tender.    
 

 Step 3 – Tender Evaluation Process 

Tenderers’ proposals will be evaluated by an impartial evaluation committee of the IO. Tenderers 
must provide details demonstrating their technical compliance to perform the works in line with the 
technical scope and in accordance with the particular criteria listed in the RFP. 
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 Step 4 – Contract Award

A Works Contract will be awarded on the basis of  Best Value for Money with a sharing of 60% for
the technical offer and 40% for the financial offer according to the evaluation criteria and
methodology described in the RFP.

Procurement Timetable 

The tentative timetable is as follows: 

Milestone Date 

Publication of the Prior Indicative Notice (PIN) 13 June 2025 

Submission of expression of interest form 4 July 2025 

Request for Proposal launched on I-PROC 5 July 2025 

Tender Submission 4 August 2025 

Contract Award September 2025 

Contract Signature October 2025 

5 Quality Assurance Requirements 

The Candidate shall have ISO 9001 or shall submit to the IO for approval its “Quality Assurance Program’’ 
in the Tender Submission for the IO’s review and acceptance.   

6 Contract Duration and Execution 

The IO shall award the Works Contract around October 2025. The Time for Completion is 420 calendar days 
followed by a Defect Notification Period of 365 calendar days.  

7 Candidature 

Participation is open to all legal entities participating either individually or in a grouping/consortium. A legal 
entity is an individual, company, or organization that has legal rights and obligations and is established 
within an ITER Member State, being: the European Union (represented by EURATOM), Japan, the People’s 
Republic of China, India, the Republic of Korea, the Russian Federation and the USA. 

Legal entities cannot participate individually or as a consortium partner in more than one application or 
Tender of the same contract. A consortium may be a permanent, legally established grouping, or a grouping 
which has been constituted informally for a specific Tender procedure. All members of a consortium (i.e. 
the leader and all other members) are jointly and severally liable to the IO. 

In order for a consortium to be acceptable, the individual legal entities included therein shall have nominated 
a leader with authority to bind each member of the consortium, and this leader shall be authorised to incur 
liabilities and receive instructions for and on behalf of each member of the consortium.  

It is expected that the designated consortium leader will explain the composition of the consortium members 
in its offer. Following this, the Candidate’s composition must not be modified without notifying the IO of 
any changes. Evidence of any such authorisation shall be submitted to the IO in due course in the form of a 
power of attorney signed by legally authorised signatories of all the consortium members. 

All consortium members shall be registered in I-PROC. 
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8 Sub-contracting Rules 

Subcontracting is limited to 40 % of the contract value and up to level 2. 
All sub-contractors who will be taken on by the Contractor shall be declared with the Tender submission in 
I-PROC. Each sub-contractor will be required to complete and sign forms including technical and
administrative information which shall be submitted to the IO by the Tenderer as part of its Tender.

All declared sub-contractors must be established within an ITER Member State in order to participate. 

The IO reserves the right to approve (or disapprove) any sub-contractor which was not notified in the Tender 
and request a copy of the sub-contracting agreement between the Tenderer and its subcontractor(s). Rules 
on sub-contracting are indicated in the RFP itself.  
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1 Purpose 
 
1.1 Purpose 
The purpose of this Technical Specification is: 

• To provide the technical requirements for the design and the construction of a 
new industrial workshop building to be erected at the ITER Site; 

• To specify applicable norms and regulations that the Contractor shall respect 
to meet the project performance requirements of the ITER Organization. 

 
2 Scope 
The scope includes all activities necessary to complete the Works in accordance with 
this specification including but not necessarily limited to: 

• Management of all the Contractors activities; 
• Geotechnical mission(s) to justify the hypothesis taken by the Contractor during the 

design phase.  
• Design and construction of early preparatory works including several type of 

networks rerouting.  
• Design and construction of a industrial workshop with all building services 

required for its safe operation; 
• Design and construction of indoor overhead cranes including its associated 

foundations; 
• Design and construction of necessary foundations for the building on the 

existing platform including its levelling and the internal concrete slab 
creation; 

• Design and construction of lightning protection and connecting to the existing (if any) 
earthing systems; 

• Design, construction or connection of all the associated networks: potable 
water, raw water electrical networks, rainwater, low current, sanitary 
drainage and industrial drainage; 

• Testing and commissioning of all the Works; 
• Provision of a complete set of As-built files. 

 
3 Time for completion 
The Time for Completion of the Works is specified in the Contract. 
 
4 Acronyms and Definitions 
The following acronyms may be found in this document: 
 
A.E.V. -  
AIPR - 

French: Le classement Air - Eau - Vent / Air - Water - Wind classification 
French: Autorisation d'intervention à proximité des réseaux /  
English: Certification to work in the vicinity of networks. 

ARF -  Lightning Risk Analysis (ARF): Assessment of the elements to be protected. 
B56 - Existing Building 56 (Cryostat Sub-assembly Building). 
BAES - French: Bloc Autonome Eclairage de Sécurité /  

English: Block Autonomous Security Lighting. 
BMS - Building Management System 
CODAC - Control, Data Access and Communication 
CRO -  Contract Responsible Officer 
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CPRHS -  Cask and Plug Remote handling system 
CSTB -  French: Centre Scientifique et Technique du Bâtiment 
DESP - French: Directive Equipments Sous Pression /  

English: Pressure Equipment Directive. 
DICT - French: Déclaration d’Intention de Commencement de Travaux 
DN -  French: Diamètre nominal (intérieur) / Nominal diameter (always interior). 
EIC -  Environmental Important Component 
EOTA -  French: L'Organisation Européenne pour l'Agrément Technique  
FEM -  French: Federation Européenne de la Manutention /  

English: European Materials Handling Federation. 
FDS - Fire Detection System 
FFL -  Finished Floor Level 
FW -  Fire Water 
GNT -  Gravel Non-Treated 
HSPC -  Health & Safety Protection Coordinator 
HP -  Hold Point 
ID -  Industrial water Drainage 
IDM -  ITER Document Management System 
IMTF - ITER Maintenance Test Facility 
IPEG - ITER Platform Earthing Gird Protection coordinator 
HVAC - Heating, Ventilation and Air Conditioning 
HV -  High Voltage  
IO -  The ITER Organization  
LC -  Low Current 
LV -  Low Voltage (power lines of 400V and below). 
LOTO -  Lock-Out Tag-Out permit 
MoM - Minutes of Meeting 
MV -  Medium Voltage (≥15kV) 

NCR - Non-Conformance Report 

(NF) DTU - (French Norm) Unified Technical Documents 
NP -  Notification Point 
PAS - Public Address System 
PDWS - Precipitation Drainage Water System 
PEHD - High-density polyethylene. 
PF/EP - French: Permis de Fouille / English : Excavation Permit. 
PIA - Protection Important Activity 
PIC - Protection Important Class 
PLC - Programmable Logic Controller 
PPE -  Personal Protective Equipment 
PPSPS - French: Plan Particular de Sécurité et de Protection de la Santé / 

English : Individual Health Protection and Safety Plan. 
PRE - Environmental Respect Plan 
PTW - Permit to Work 
PW - Potable Water 
PWD -  Precipitation Water Drainage 
QA -  Quality Assurance 
RFI - Request For Information 
RH -  Remote Handling 
RW - Raw Water 
SAF -  Subcontractor Acceptance Form 
SCP French: Société du Canal de Provence 
Site - Places provided by the ITER Organization where the Works are to be executed, and any 

other places specified in the contract as forming part of the Site. 
SLAT - Regulated power supply. 

http://www.cstb.fr/
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SSI -  French: Système de sécurité incendie / English: Fire safety system. 
SWL - Safe Working Load Fire security system 
TE - French: Température Electrique / English : Electrical temperature. 
TF - French: Température Fuel / English :Diesel temperature. 
TGBT - French: Tableau General Basse Tension / English: Main Low Voltage Distribution Board 
TNS - Terra Neutral Separate 
TPC - French: Tube de Protection des Cables / English: Duct to protect cable. 
UPS -  An Uninterruptible Power Supply (a battery back-up). 
Works – 
 
MFC 
ECPS 
SMDD 
ACS 

The work and design to be executed by the Contractor, including temporary work and any 
variation(s), under the Contract. 
Magnetic Field Compatibility 
Ex-Vessel Coil Power Supplies 
System for the Management of Diagrams and Drawings 
Access Control system 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.formationssiap.fr/system-de-securite-incendie-s-s-i/
https://sharepoint.iter.org/_layouts/15/listform.aspx?PageType=4&ListId=%7B9B73D256%2DEB70%2D4277%2D9A95%2D83855D021570%7D&ID=321&ContentTypeID=0x0100AB21B0A916DE6F42BF62CC3931EB949E
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5 Reference documents 
[1] Conceptual design drawing of IO CA5 SMF laboratory building (ITER_D_ DJMQKG) 
[2] Chemical Safety Management Tool - User Manual (ITER_D_W6EREY) 
[3] CAD instructions for companies (ITER_D_9PNNM4) 
[4] Permit to Work Procedure (ITER_D_UBET39) 
[5] Access procedure (ITER_D_S3893D) 
[6] ITER Internal Regulations (ITER_D_27WDZW) 
[7] PGCSPS Volume 1 – Health and Safety General Coordination Plan for the construction 

of ITER Project (ITER_D_T6V4RP);  
[8] Alert procedure (ITER_D_7LB8NY) 
[9] Environmental Management Plan (ITER_D_97W4PN) 
[10] Environmental requirements (ITER_D_97WRFP) 
[11] Global ITER Worksite Synthesis Drawing (ITER_D_ 2UFTW7) 
[12] In-Cash Procurement Technical and Management Documentation Exchange and 

Storage Procedure (ITER_D_G8UMB3) 
[13] ITER Policy on Safety, Security and Environment Protection Management 

(ITER_D_43UJN7) 
[14] Housekeeping instruction (ITER_D_XJKR3R) 
[15] General Management Specification for Service and Supply (GM3S) 

(ITER_D_82MXQK) 
[16] ITER Smoking policy (ITER_D_B7QCU8) 
[17] Lifting Instruction (ITER_D_YJ9MBD) 
[18] Work at Height Instruction (ITER_D_Y5X8R7) 
[19] ITER site meteorology (ITER_D_2UT36S) 
[20] ITER Procurement Quality Requirements (ITER_D_22MFG4) 
[21] Requirements for Producing a Quality Plan (ITER_D_22MFMW) 
[22] Procedure for management of Nonconformity (ITER_D_22F53X) 
[23] Procedure for the management of Deviation Request (ITER_D_2LZJHB) 
[24] Quality Classification Determination (ITER D 24VQES) 
[25] A8 - Appropriation phase - Equipment information required (ITER_D_25T7KP) 
[26] Subcontractor Acceptance Form (SAF) - template (ITER_D_4LXSYY) 
[27] IO Chiller equipment as built folder  
[28] IO Electrical equipment as built folder  
[29] As built folder of the Technical buried gallery in the area 
[30] Preliminary geotechnical information folder of the area 
[31] COORDINATION DRAWING –Temporary Networks Approximate Layout 
[32] OHS events follow-up procedure – (ITER_D_2CTZTP) 

 
  

https://user.iter.org/?uid=6Z6SN9
https://user.iter.org/default.aspx?uid=T6V4RP
https://user.iter.org/?uid=7LB8NY
https://user.iter.org/default.aspx?uid=97W4PN
https://user.iter.org/?uid=97WRFP
https://user.iter.org/default.aspx?uid=7NTVH4
https://user.iter.org/default.aspx?uid=G8UMB3
https://user.iter.org/?uid=43UJN7
https://user.iter.org/?uid=25T7KP&version=v1.3&action=get_document
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6 Work Description 
6.1  Location 

The building is located on the Southeast side of the ITER site on the new Contractor’s area 
called CA5 on an existing platform in rough soil.  
 

 

 
Figure 1 – location of the works 

The footprint of the building shall be such that it allows emergency vehicles to drive all 
around. There shall be no obstructions placed in this area. 
 

6.2  General requirements for all Works 
The Contractor shall design and construct the Works to comply with the Eurocodes, the 
applicable norms & standards, French Labour Codes and applicable DTU as well as follow 
the best industry practice to ensure their safe operation. The Works shall be compliant with 
the relevant health and safety regulations applicable in France and Europe. 
 
The Contractor shall undertake his activities in accordance with good industry practice 
relevant the technical nature of the Works and to the location of the Site. His performance 
shall include all supplies and services necessary for the Works (including specialized plant, 
tools, qualified labour, power supply, transportation and handling mean, temporary works, 
etc.).  
 
All installations delivered under this Contract shall be undertaken in accordance with the 
manufacturers’ recommendations and shall comply with the applicable norms & standards.  
 
The design life of the buildings delivered under the Works shall be 25 years.  
 

New building 
location 
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The buildings shall be designed to withstand the local climatic conditions e.g. earthquake, 
snow and wind according to the Eurocodes (mainly 0, 1, 2, 3, 7 and 8).  
 
The new building foundation shall be designed to be structurally independent and to transfer 
no forces to the underground technical galleries .  
 
The Contractor shall obtain IO’s approval of their design before commencing the Works on 
the ITER Site. 
 
The construction of the new building shall be organized to minimize the impact on the 
surrounding areas which are under operation.   
 
The Site Supervisor(s) and the excavator driver(s) shall be AIPR certified to be able to work 
in the vicinity of the existing networks. 
 
The Contractor shall be responsible for cleaning the Site access roads in case the Works make 
them dirty or soiled with regard to the weather conditions and the frequency of use. During 
the dry periods, the Contractor shall implement measures to limit the spreading of dust.  
 
The Contactor shall aim to re-use the removed/recovered materials on the project as much as 
possible. The crushing of the rocky material coming from foundation excavation is 
encouraged. The Contractor is responsible for an appropriate sorting and evacuation of all 
old, unused and temporary materials generated during the Works and their disposal from the 
Site to an authorize landfill. 

The Site shall be appropriately cleaned by the Contractor on completion of the Works on the 
ITER site. 

In due course, the Contractor shall provide the IO with the control tests reports and results for 
the deliverables under the Works as required by the law and as detailed in this document. All 
statutory initial inspections shall be performed by a 3rd party (independent checker) validated 
in advance by the IO. These records shall also form a part of the as-built documentation 
submitted on completion of the Works. 

 

6.3   Regulatory aspect 
The new building is considered as a temporary facility directly necessary for the construction 
of ITER. Therefore, in accordance with R421-5 of French Urban Planning Code, it will be 
exempt from building permit. 



ITER_D_DJRFCZ v2.1

Page 11 of 43  

6.4  Functional requirements 
The MFC laboratory is to be used as a temporary laboratory and shall provide a facility suitable for 
the tests and measurements on electrical, mechanical, electronic components under a Static Magnetic 
Field (0 Hertz) used for the ITER project prior to their transfer to their final location at the ITER 
Site.  
 
The ECPS laboratory is to be used as a temporary laboratory and shall provide a facility suitable for 
the tests and measurements on power converters to diagnose and troubleshoot existing power 
electronic components, and design new models.  
 
Each volume (MFC & ECPS areas) will accommodate up to 20 workers performing laboratory 
activities on a daily basis without particular air pollution expected. 
 
The building shall provide them with a safe place to work. The building structure shall function as a 
protection envelope from the external environment allowing the works continuity during all weather 
conditions including thunderstorm and its characteristics in terms of climate conditions inside are a 
prerequisite for the COFRAC accreditation of the laboratory (only for MFC laboratory). In addition, 
the building shall be appropriately insulated to provide a comfortable environment to work in by 
optimizing as much as possible the energy used. 
 
The ground floor access to the building shall be stepless. The surrounding platform shall be arranged 
to prevent any water ingress inside the building or water stagnation in front of the door. 
 
 

6.5  Main Characteristics of the building 
The following size of laboratory is expected to be constructed at the ITER Site: 

 Laboratory MFC/ECPS laboratory 
Minimum usable height (m) Total height of the building to be defined 

by the Contractor ensuring a 6m clear 
space underneath the overhead crane 

lowest part; 
Width (m) 50 m  

Length 35 m  
Each laboratory shall have free spans, i.e. without intermediate columns inside the building. 
It shall be a steel structure building (metal cladding wall and roof) with a reinforced concrete 
floor and foundations. 
 
The proposed arrangement inside the building is given in reference [1]. It includes a 
mezzanine area on one side of the building to maximize the usable space. 
 
The building is composed of two different independent volume which are composing the two 
different laboratories. 
 
The general utilities (as FDS, BMS, ACS…) will be shared, but, the two volumes will have 
their own overhead cranes, main HVAC systems and entrances without internal common 
doors. In conclusion, the volume of each laboratory shall be treated as independent area.  
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Figure 2 - Ground Floor Layout of the building 

 
 

6.6 Preparatory Works prior to the construction of the building 
 
The building will be built on an existing contractor’s area (CA5) composed of a technical backfilling 
with some underground networks. Prior to start the building construction, the Contractor shall 
undertake several preparatory works to reroute the existing networks and to prepare the platform 
subgrade within the footprint of the new building, as follows: 

1. Modification to the existing potable water network including: 
a) Reposition of the potable water branch of the area outside the building footprint, 
b) Creation of connection points for the building.  

2. Modification to the existing low voltage and low current network including: 
a) Reposition of the main pulling chambers and the associated ducts outside the building 
footprint, 
b) Reposition and reconnection of the electrical cabinets of three lots.  

3. Implementation of an earthing (copper) cable loop around the new  building including several 
connection to the existing ITER IPEG network available in the area.  

4. Modification and extension of the existing precipitation water drainage network for the new 
building including the removal of PDWS located within new building footprint; and, the 
modification of some connection points and the existing branch. 

5. Creation of the high voltage (HV), low voltage (LV) and low current (LC) underground 
networks serving the building including interconnection with existing buried concrete gallery.  

6. Installation of a new sanitary drainage network with its dedicated buried storage tank to 
collect the sanitary effluents of the building. 

7. Removal of all the abandoned networks within building’s footprint.  
8. Cleaning and arrangement of the working area in the Site.  

 
In addition, as early as possible, the Contractor shall performed a complementary geotechnical 
investigation(s) on the Site to confirm their design hypothesis and the geotechnical information 
provided by the IO – refer to [27].  
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6.6.1 General requirements for underground Works & buried networks 
The Contractor shall perform a full topographic survey of the Site to base their design and drawing(s) 
on the in-situ topographic coordinates.  
 
Before the beginning of the above mentioned preparatory works, the Contractor shall properly 
identify the existing networks located in the Site based on [11], [31] and [28]. Then, after a site 
detection campaign, the Contractor shall mark on Site all the existing buried networks positions (X, 
Y, Z coordinates) prior to start any excavation. The Site Supervisor (s) and the excavator driver(s) 
shall be AIPR certified to be able to work in the vicinity of the existing buried networks. The rule of 
prudent approach shall be followed at any time. The Contractor shall obtain an approval from the IO 
through the Permit To Work (PTW) process before commencing any excavation for the networks 
modifications and construction in the vicinity of existing ITER Organization facilities. 

The earthworks shall be designed and carried out in such a way that they do not affect or cause any 
damages to the existing facilities (by landslide, vibrations, etc.) on the Site and in the areas 
surrounding it. Any ground movement linked with the excavations and modelling of the existing 
platform and its embankments shall remain within the Site provided to the Contractor. The surplus 
material shall be evacuated from the Site and off the ITER site.  

The manholes shall be implemented in at least 50m intervals along all pipelines or ducts and at each 
change of direction (vertically or horizontally).  

All implemented manholes shall be EN124/D400 class minimum. 

Any intermediate manholes to house the PW pipelines shall have a minimum internal dimension: 1m 
wide and 1m long. Manholes shall be clearly identified by screwed on aluminium engraved plates 
showing: identification number (provided by the IO); valve rotation sense and operating pressure. 

To avoid rain water stagnation inside the manholes, those located outside of the road areas shall be 
placed with open bottom (without bottom slab) on a 200 mm layer of gravel. The manholes located 
underneath the existing road shall be installed with the concrete bottom slab drilled in several points 
(drilling diameter: 25 mm) to allow the stagnated water drainage to be released.  

Triangle-shape manhole covers shall be avoided. All covers shall be in one piece only (rectangular or 
square) to avoid the cover falling inside the manholes. For the LC standard chamber, the two 
triangular covers shall be permanently fixed together to create one cover.  

The new gravity network shall be water-tight (including its connections to the existing network).  

Ducts shall be high-density polyethylene (PEHD), outer corrugated profile, smooth inner, cuff link in 
end, TPC-type.  

Duct size shall be of internal diameter 63 mm for the low current (LC) and 200 mm diameter for low 
voltage (LV) and medium voltage (MV) networks, unless otherwise specified.  

The ducts and pipelines are to be installed and left clean with no remaining debris or being blocked 
inside. All ducts or pipeline ends shall be kept closed / protected against any contamination by water, 
debris or dust. 

In general, potable water shall be designed and laid in the freeze-free depth necessary to protect 
them from the frost (e.g. deeper than 0.8m from the ground surface level in any place). The pipelines 
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shall be designed and laid down with some slope in accordance to the applicable norms and 
standards. 

All control valves shall be water type (sizing to be defined by the Contractor). Control valve 
equipment shall meet the NF EN 12845 + A2 Standard requirements and shall include the 
installation of a by-pass for each control valve. 

Rules for distance between buried (utilities) networks and rules for proximity between networks and 
plants shall be respected (refer to NF P98-332). 

The Contractor is responsible for updating the reference documentation related to the modifications 
of the existing networks in accordance to the Works performed – mainly [11] and [31].  

6.6.2 Potable Water (PW) - network modifications and requirements 
All Works for the potable water (PW) network must be carried-out taking into account the applicable 
laws, standards and codes, in particular the French standard NF S 62200 regarding the installation 
rules.  
The disturbance to the existing PW network shall be limited to a day only (maximum 8hrs duration). 
For that purpose, to minimalize the impact, the Contractor shall first install the new west branch and 
perform the two connections on the existing main pipe once the new network is ready to be put 
directly in service.  
PW system requirements: 

i. Installation a new PEHD DN110 branch running west of the future building façade 
sufficiently away from the future foundation.  

ii. Once the new branch is ready, interconnection works shall be done on the existing network 
by installing the appropriate elbows to supply the water on the area using the new network. 

iii. Removal of the existing manhole PW26. 
iv. Creation of a connection in DN50 (diameter to be confirmed by the Contractor during the 

design phase) on the new PEHD DN110 branch to resupply the PW28 chamber which will be 
used as connection point for the project. A buried valve (fr bouche à clé) shall be installed at 
the connection on the main network. 

v. Moving outside new building footprint the manhole PW28 and reinstallation of meter and the 
valve inside the chamber with downstream: a pressure reducer, strainer, anti-pollution check 
valve and isolation valve. 

vi. Creation on a new main supply branch for the new building with a PEHD pipe DN50 
minimum (diameter to be confirmed by the Contractor during the design phase) from the 
moved PW28 manhole to the service room L1-04 of the ECPS laboratory.  

vii. Tightness tests of new network shall be performed in accordance with Fascicule 71 
preconisation with a tolerance loss of maximum 0.2 bar for test compliancy. 

viii. Drinkability tests (D1 and D2 types) shall be performed at the completion of the Works. 
 

6.6.3 Earthing & lightning networks - modifications and requirements 
The ITER Site (including CA5) is fitted with an earthing grid – Integrated Plant Earthing Grid 
(IPEG) - in order to reduce potential difference between the structures to values to which the 
equipment can withstand. IPEG is being sized according to IEEE80.  
As per section below about the lightning protection and the final design of the earthing network, the 
Contractor shall keep the existing earthing network as it is and extend the earthing loop all around 
the new building.      
The Contractor shall design and install an earthing protection for the structures of  the new building 
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and its equipment (e.g. crane). The design of the earthing protection systems shall provide a safe 
environment for the personnel and the functional purpose for the equipment in the building to avoid 
any electrical hazards. The use of double or multiple earthing points shall be avoided, as this can 
create some loops for eddy currents and produces electromagnetic noise. The earthing protection 
shall be interconnected with the existing IPEG surrounding Area CA5 in several points (8 
minimum).  
 
Earthing and lightning systems requirements: 
i. All operators or subcontractors performing the lightning works shall be qualified for this 

scope (QUALIFOUDRE certification). 
ii. The network shall be constructed of the copper cables buried at 1m depth. The cables 

diameters shall be confirmed during the design phase by an appropriately qualified designer.  
iii. All the connections and interconnections of this network shall be done by aluminothermy 

welding.  
iv. The existing earthing loop and connection points shall be kept in place, and, if necessary, 

adapted to fit for the purpose for the future building  and its foundations footprint. 
 

6.6.4 Low Voltage (LV) - network modifications and requirements 
The Contractor will have to relocate the main electrical distribution network of the CA5 outside the 
new building footprint, located in Area CA5 and connected to T5 substation.  
Note: The Lot’s electrical panels can be used by the Contractor during the Works.  
 
LV system requirements: 
i. After the lock-out of the LV electrical network, the Contractor shall disconnect the electrical 

cabinets of the lots 4, 5, 6 and 7 and pull back all the cable to be able to modify the routing of 
the main networks.  

ii. Creation a new buried network, composed 8TPC200 + 4PE 25mm2, on the west side of the 
new building footprint with the moving of the two main existing pulling chambers (7000ES-
RQ-0395 and 7000ES-RQ-0396). Once it is done the contractors shall pull again the cables to 
reconnect the electrical cabinets previously disconnected.  

iii. The electrical cabinets of the lots 4 & 5 shall be reinstalled outside the new building footprint 
on the lot 5 at a location which is not affecting  truck and pedestrian access to the new 
building. It includes for each: the reinstallation of 2TPC200 + 1 PE25mm2, the creation of a 
new concrete base, the refixation of the cabinet and its electrical reconnection. 

iv. This electrical modification shall be justified by an electrical calculation note provided by the 
Contractor (if necessary).  

v. At the end of the Works, a legal initial inspection shall be performed by an independent 
checker (VIel) to prove the good execution of the Works.  

 

6.6.5 Sanitary water Drainage (SD) – network requirements 
To manage the sanitary water produced by the new building utilities, one (1) collection tanks of 10m³ 
capacity shall be implemented underground at the south  side of the new building. 
The exact locations of both tanks shall be defined by the Contractor during the design stage and shall 
be validated by the IO prior to the on-site Works commencement.  
Associated to ITV report, a tightness test of the SD network shall be carried out by the Contractor 
according to method L (testing by the air). The method W (testing in the water) shall be limited to a 
control of all manholes not equipped with waterproof buffer and the pipelines, in case of their 
failures in testing with the method L. The control of the water fall shall be carried out throughout the 
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whole course of the implemented SD network. In case of any obstructions and/or solid materials 
presence, it will be the duty of the Contractor to clean the network and test it again. 
 
SD system requirements: 

i. The SD collection tanks shall be adapted to sanitary water with a robust skin.  
ii. PVC CR8 pipes Ø to be defined in accordance the standards and the needs. 

iii. The system shall be a gravity SD network with a minimum gradient of 2%. 
iv. Pipes type(s) and diameter(s) shall be defined in accordance to the applicable norms and 

standards. 
v. For any aerial pipes (only when impossible to have them buried), an appropriated mechanical 

protection from the weather conditions shall be implemented (including the solar). 
vi. The applicable loads shall be considered in the design of the SD network (selection of the 

elements sizing) including the traffic circulation above the buried SD tanks and pipes. 
vii. All manholes shall have a minimum class of D400.  

viii. The manholes shall be accessible by the trucks for the purpose of pumping and maintenance 
of the tanks.  

ix. The tank shall be equipped with a filling-up level sensor connected to the BMS system of the 
new building. The ducts to pull the associated cables shall be in the scope of the Contractor.  

x. On the outlet pipe of the tank, a double check valve shall be installed to avoid backflow.  
xi. On completion of the SD network Works / section of the Works (as appropriate), the above 

requested tests shall be performed. For the network laid below the future concrete slab “sous 
dallage”) , the test shall be done before the realization of the slab.  

 

6.6.6 Precipitation Water Drainage (PWD) – network modifications and 
requirements 

The Contractor shall modify the existing precipitation water drainage (PWD) system located in the 
Site.  
The modification works to the existing network shall ensure the evacuation of rain water coming 
from at all times. The Contractor shall propose a plan for the duration of the Works with temporary 
means, if necessary, to establish it.  
The Contractor shall manage the rain water by installing buried gravitational network connected to 
existing PWD system. No aerial and visible network will be allowed. The downpipes to serve new 
building shall be located inside the building envelope and shall be connected underground to the 
existing PWD networks in the area.  
This global management of the rain water shall be designed and performed to avoid any water 
ingress inside the new  building. Grating gutters shall be installed in front of all trucks doors and the 
pedestrian accesses. Surrounding slope directed toward the roads shall be done to protect the 
building.   
The final design shall be defined at the design stage by the Contractor and shall be validated by the 
IO. A proper calculation note shall be submitted justifying the conception by taking into account the 
same hypothesis than the existing network (decennial - Region 3 Montana to be considered).  
On completion of the Works, the modified and new precipitation water drainage networks shall be 
checked to prove its perfect functionality. The PWD concerned shall be all the network located in the 
footprint of the building project including surroundings infrastructures with the existing network 
modified. The Contractor shall performed a video inspection (ITV) and a tightness test of the 
network according to the method L (testing by the air). Network testing with the method W (testing 
in the water) shall be limited to control the manholes and pipelines in case of reported failures 
following the method L testing. These controls of the flow of water shall be carried out throughout 
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the whole course of the PWD network. The ITV shall be performed up to the main collectors of the 
area. In case of any obstructions and/or solid materials presence, it will be the duty of the Contractor 
to clean the network and test it again.   
 
The Contractor shall avoid to pollute the existing PWD. 
  
PWD system requirements – refer to [11] and [28]: 
i. Temporary management of the rain water during the preparation and/or construction Works 

shall be included in the Contractor’s scope. 
ii. The existing grating located in the area shall be kept intact as much as possible.  
iii. On the north, The DN500 branch located between the manholes nos. 7000PD-RG-1038 and 

7000PD-RG-1039 shall be shorten to move a out of the new building footprint. The manholes 
7000PD-RG-1039 and 7000PD-RG-1040 shall be reinstalled. The manhole 7000PD-RG-
1040 shall be used to connect the main pipes collecting a part of the rain water of the roof.  

iv. On the same principle, the South collection branch shall be relocated outside building 
footprint. The DN400 branch located between the manholes nos. 7000PD-RG-1035 and 
7000PD-RG-1037 shall be shorten. The manhole 7000PD-RG-1037shall be reinstalled. The 
manhole 7000PD-RG-1037 shall be used to connect the main pipes collecting a part of the 
rain water of the roof.   

v. To be developed during the design phase by the Contractor, it is expected to create a 
Building’s PWD collection network to release the water in the existing network as described 
above.  

vi. On completion of the PWD network Works / section of the Works (as appropriate), the above 
requested tests shall be performed. For the network laid below the future concrete slab “sous 
dallage”) , the test shall be done before the realization of the slab. 

 

6.6.7 High Voltage (HV) and Low Current (LC) – networks requirements 
The Contractor shall create a connection between the existing HV (HT) buried gallery passing below 
the building on the North side of the building and the transformer areas on North-East corner of the 
building – refer to Figure 3 below. In addition, connection will be done in between the same gallery 
and the utilities rooms of the building.  
This underground connection will be used to pull  high voltage cable and low current wires to 
connect the building to the new definitive HV substations to be installed (by others / out of the scope 
of Works). 
The associated signalization, fencing, marking and management of this activity is in the Contractor’s 
scope.  
A particular attention is required during the Works and their preparation due to the high number of 
existing networks to be crossed in that area. 
  
HV & LC systems requirements – refer to [11], [28] and Figure 3 below: 

i. After a proper identification of the existing networks in the area and marking of their 
locations (in X,Y,Z coordinates), the Contractor shall neatly cut the road surface and start the 
excavation. 

ii. Refer to the definition of the electrical room as well, from the reinforced concrete manhole of 
the buried gallery to the future location of the HV substation/ transformer on the CA5,  3 
times (3x) two (2) 200 mm PEHD/TPC-type ducts shall be installed, the depth will be defined 
at the execution stage by the Contractor taking into account the depth of all the existing 
networks. For each, these group of two ducts + its associated copper cable will arrive at the 
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concrete slab final level through slab penetration. So, in total, Six (6) penetrations sleeves 
shall be done to properly connect the electrical rooms, at the angle not exceeding the allowed 
cable banding radius for a copper cables 240mm². 

Nota: For the penetrations in the gallery manhole, the contractor shall propose a technical solution 
not downgrading the structure resistance. The design of the penetration shall be dully justify with a 
calculation note taking into account the as built information of the gallery provided in the reference 
documentation [29]. For that purpose, execution drawings are expected as well. The penetrations 
done shall be properly backfilled to grant their total watertightness.  
iii. In the same trench, 3 time (3x) PE 70mm² copper wire shall be laid all along the HV ducts 

with at each ends a spare length of 5m. 
iv. In addition, from the same reinforced concrete manhole of the buried gallery to the utilities 

room MFC-L1-10,  (2x) two (2) 100 mm PEHD/TPC-type ducts shall be installed, the depth 
will be defined at the execution stage by the Contractor taking into account the depth of all 
the existing networks. So, in total, two (2) penetrations sleeves shall be done to properly 
through the concrete slab to connect the utilities room, at the angle not exceeding the allowed 
cable banding radius for several monomode fiber 48FO. 

v. From the 1250kVA Transformer room in the annex to the future location of the main MFC 
distribution board located in the utilities room MFC-L1-10,  two (2) 200 mm PEHD/TPC-
type ducts + PE 70mm² copper wire + two (2) 63 mm PEHD/TPC-type ducts shall be 
installed, the depth will be defined at the execution stage by the Contractor taking into 
account the depth of all the existing networks. For each, these group of two ducts + its 
associated copper cable will arrive at the concrete slab final level through slab penetration. 
Penetrations sleeves shall be done to properly connect the electrical rooms, at the angle not 
exceeding the allowed cable banding radius for a copper cables 240mm². 

vi. From the 250kVA Service Transformer room in the annex to the future location of the main 
distribution board for building services located in the utilities room ECPS-L1-08,  two (2) 
200 mm PEHD/TPC-type ducts + PE 70mm² copper wire + two (2) 63 mm PEHD/TPC-type 
ducts shall be installed, the depth will be defined at the execution stage by the Contractor 
taking into account the depth of all the existing networks. For each, these group of two ducts 
+ its associated copper cable will arrive at the concrete slab final level through slab 
penetration. Penetrations sleeves shall be done to properly connect the electrical rooms, at the 
angle not exceeding the allowed cable banding radius for a copper cables 240mm². 

vii. From the 800kVA Transformer room in the annex to the future location of the main 
distribution board for building services located in the utilities room ECPS-L1-08,  two (2) 
200 mm PEHD/TPC-type ducts + PE 70mm² copper wire + two (2) 63 mm PEHD/TPC-type 
ducts shall be installed, the depth will be defined at the execution stage by the Contractor 
taking into account the depth of all the existing networks. For each, these group of two ducts 
+ its associated copper cable will arrive at the concrete slab final level through slab 
penetration. Penetrations sleeves shall be done to properly connect the electrical rooms, at the 
angle not exceeding the allowed cable banding radius for a copper cables 240mm². 

viii. From the future location of the main MFC distribution board located in the utilities room 
MFC-L1-10 to the external chiller area,  two (2) 200 mm PEHD/TPC-type ducts + PE 25mm² 
copper wire + two (2) 63 mm PEHD/TPC-type ducts shall be installed, the depth will be 
defined at the execution stage by the Contractor taking into account the depth of all the 
existing networks. For each, these group of two ducts + its associated copper cable will arrive 
at the concrete slab final level through slab penetration. Penetrations sleeves shall be done to 
properly connect the electrical rooms, at the angle not exceeding the allowed cable banding 
radius for a copper cables 240mm². 
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ix. From the existing pulling chamber 7000ES-RQ-0395 (after its relocation) to the nearest wall 
of the buidling, two (2) 160 mm PEHD/TPC-type ducts shall be installed on the same 
principle than described above.  

x. On completion of the Works, the trench shall be appropriately backfilled and the soil 
reconstituted to its original conditions.  

xi. Associated bearing and penetrometer tests shall be performed by the Contractor prior to the 
application of the final layers (asphalt and/or concrete slab) to prove a proper reconstruction 
of the subgrade [30]. 

 

 
 

Figure 3 - Simplified plan of HV and LC ducts installation 
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6.6.8 CA5 Area  – modifications and requirements 
The Contractor shall remove the existing buried and superficial temporary installation/ networks 
prior to start the foundation works of the building and its indoor floor slab.  

 
CA5 requirements: 

i. The demolishing / removal methodology chosen by the Contractor shall limit the production 
of dust and prevent any damage to the existing surrounding structures.  

ii. The removed material shall be reused in the Works on the project as much as possible, or, 
appropriately sorted and evacuated from the Site to an authorize landfill. 

iii. Temporary management of the rain water on Site during the demolition/removal Works shall 
be included in the methodology of the Works.  

 

6.6.9 Technical trenches for chilled water  
The Contractor shall install two technical trench to supply the chilled water to the building from the 
external chiller area to the west side of the ECPS open space – refer to the figure 4 below: 

 
Technical trenches requirements: 

i. The two concrete technical trenches shall be straight and run parallel to each other, the usable 
internal section of the trench shall be: width 400mm by 350mm height, 2 lines of length 27ml 
(54ml in total),  

ii. The cover of the trenches shall be in iron cast with a class D400 to grant the passage of trucks 
on the top. In addition for the external part of the trench, the covers shall be properly sealed 
to avoid water infiltration and a drain shall be performed to avoid water stagnation inside,  

iii. The technical trenches shall be laid respecting the manufacturer recommendation for a road 
(group 4),  

iv. The technical trenches shall be properly integrated to building foundations design and to the 
reinforced concrete slabs of the building. A perfect continuity of the floor shall be respected 
between the technical trenches and the surrounding concrete floor; no level discrepancy will 
be accepted. If needed, an appropriate dilatation joint shall be implemented and its formation 
shall not create any level discrepancy. 

 
Figure 4 - Simplified plan of chilled water technical trenches 
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6.7  Building Foundations 
The Contractor is fully responsible for the design of the foundations. The Contractor shall design 
building’s foundations taking into account the two existing buried technical galleries and the 
networks described in the chapter 6.6 above.   
The foundation design shall be duly justified based on the geotechnical and physical characteristics 
of the area. The Contractor shell perform the appropriate geotechnical mission(s) to validate its 
hypothesis and justify its calculation. Preliminary geotechnical information of the area are provided 
in [30]. The geotechnical mission(s) shall give a recommendation about the methodology to perform 
the Works e.g. the type of the earthworks permitted in the vicinity of the existing structures to 
prevent any damages to them by the Works.  
The building foundations shall be designed to be structurally independent from the existing buried 
galleries and shall not transfer any load to them. At the design stage, the Contractor shall submit a 
hypothesis note which shall be validated by the IO prior to the construction works commencement. 
Taking into account the preparatory (early) Works described in Section 6.6 above, the design of 
foundations of the building shall take into account the presence of the existing networks to protect 
them from any damages by the Works – refer to [11] and [28]. 
 
On the same basis, the Contractor shall choose the appropriate design for the foundation of the annex 
electrical rooms, the HVAC slabs and the chiller slab. 
 
The crane loads shall be taken into consideration in the design of building’ structures and the 
foundations. 
 
The foundations shall be constructed at the free frost level following the applicable norms and 
standards.  
 
In case the foundations surface could generate any dust, its surface shall be appropriately treated (e.g. 
application of an anti-dust coating system).  
 
During the execution of the foundations, the Contractor shall be responsible for implementation of 
all the necessary measures to: 

a) Ensure the stability of the embankments.  
b) Prevent any settlement or collapse on the existing structures and utilities.  
c) Reinforce the existing structures if and where necessary (including during the temporary 

works stage).  
d) Manage the evacuation of rain water using a dedicated temporary network - it shall composed 

of a pump and settlement tank. 
e) Keep a safe access for pedestrian and vehicles at all times.  
f) Implement a proper fencing off for the working area / excavation zone in accordance to the 

progress and the risk related to the Works. 

Any ground movement linked with the excavations and modelling of the existing platform shall 
remain within the Site boundaries. The surplus materials shall be evacuated by the Contractor from 
the ITER site to a dedicated deposit area.  

The cleaning of roads around the Site shall be at the expense of the Contractor based on the weather 
conditions, the roads cleanliness and the frequency of their use. During dry periods, the Contractor 
shall implement the measures to limit the spreading of dust from the Site.   
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6.8 Internal concrete floor slab  

The concrete floor slab of building shall be designed according to the applicable Eurocodes and the 
DTU 13.3 taking into account the geotechnical parameters. At the design stage, the Contractor shall 
submit a hypothesis note which shall be validated by the IO prior to the construction works 
commencement.  

Building floor slab (in the main workshop hall) shall have a bearing capacity of 5 tonnes/m² 
distributed load with a flat surface (0% gradient). 

The building indoor floor slab shall maintain the existing bearing capacity of 5 tons/m². The finishing 
of the floor shall be in accordance with civil construction Standard DIN 18202 related to the flatness, 
group 4 classification of table 3.  
The indoor floor slab shall be designed to prevent the production of any dust and to protect it again 
mechanical aggression (e.g. be coated with anti-dust paint with hardener or be constructed from a 
concrete reinforced with quartz, all applied following the manufacturers’ recommendations). Note: 
Depend on the building foundation chosen, it could be necessary to treat also the foundation surface 
against dust production. 

A perfect continuity of the floor shall be respected between the volumes of the building (MCF and 
ECPS laboratories floor); no level discrepancy will be accepted. An appropriate dilatation joint shall 
be implemented and its formation shall not create any level discrepancy.  

The Contractor shall confirm the external platform levels and slopes on site by performing a full 
topographic survey of the concerned area. The final level(s) of the surrounding platform shall be re-
defined by the Contractor to provide a correct rain water management of the external platform 
around building to stop any water ingress into the buildings.  
In addition, the Contractor shall install appropriate grating gutters connected to the PD network in 
front of each main door (for the trucks) and the pedestrian doors.  
 
There could be ramps introduced at the doors (both, the pedestrian and truck types) to accommodate 
any difference in levels between the newly constructed indoor floor and the existing platform in Area 
of CA5. If any implemented, the access ramps in front of the main access doors shall not exceed 4% 
gradient. The access ramps in front of the pedestrian doors shall minimize the tripping hazard. In any 
case, they shall be designed to avoid any rain water floods and stagnation on the existing slab and 
road.  
 
The ground floor slab for the annex electrical building shall have a bearing capacity of 3 tonnes/m² 
distributed load with a flat surface (0% gradient). The surface shall be treated against dust production 
and shall be at the same level as building workshop hall concrete slab.  
 
If judicious, the floor slab of the below listed rooms could have a reduced bearing capacity of 350 
kg/m² distributed load with a flat surface (0% gradient) and also shall be treated against dust 
production: 

• MFC and ECPS control rooms,  
• MFC and ECPS utilities rooms, 
• MFC and ECPS shower/ service/ toilets/ break rooms, 
• MFC meeting room, 



ITER_D_DJRFCZ v2.1

Page 23 of 43  

• MFC chemical lab,  
• ECPS L1-09 store room,  
• ECPS corridor at ground floor, 
• MFC L1-02 corridor at ground floor, 
• ECPS L1-11 RT lab. 

 
In addition, sleeves listed in the section 6.6 shall be properly integrated to the slab to interconnect the 
different rooms of the building as described.  
 
The two manholes of the existing buried galleries, one in the main MFC L1-01 open space lab and 
one in the ECPS l1-11 RT lab, shall be properly integrated to the slab design to keep their 
functionality.  
 
 

6.9  Building external envelope 
 

Building external envelope structure shall be designed and constructed such that full functionality is 
maintained under all climatic conditions that could reasonably be expected during the design life of 
the building. Eurocodes shall be applied accordingly.  
The Contractor shall consider in the design the local weather conditions given in [19]. 
 
 

 
Building’s steel structures shall be painted with an anti-corrosive protection coating system, RAL 
7015 (slate grey), AFNOR classification: family I Class 4a, no particular fire resistance is requested.  
 
  
The Contractor shall choose the type of doors, smoke exhaust and windows in order to provide 
sufficient thermal insulation and to avoid condensation inside the building. The choice shall follows 
the A.E.V. classification in accordance to the region, the site and the exposition.  
 
During the design phase, the Contractor shall provide the IO with the thermal calculation notes to 
support its design of the building with the controlled indoor temperature as specified in this technical 
specification – refer to Section 6.25 below. The energy consumption shall be optimized and reduced 
as much as possible. 
 
The color for the building external envelope shall be the standard white (RAL to proposed by 
the Contractor for IO approval). 
 
In any case, the insulation material selected for the building shall be rockwool with a fire 
classification A1 following the Eurocodes, and the entire insulation complex shall justify EI30 
minimum. The minimum insulation thickness for the walls shall be 150mm. 
 
For the roofs, differently fixed in accordance to the support, a 200 mm Rockwool insulation with a 
fire classification A1 following the Eurocodes shall be implemented below the waterproofing layer.  
 
The annex building envelope to house the three transformer rooms shall be constructed as a 
reinforced concrete wall (or equivalent) justifying a fire resistance EI 120. The same insulation 
principle shall be applied than for the main building. The fixation of the insulation and final layer 
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shall be adapted to the support.  
 
The building roofs shall be design with an acroterion sufficiently height to grant a proper 
waterproofing as per the standards.  Collective protection type guardrails shall be forecasted to visit 
all the roofs. The guardrails shall be compliant with standard and adapted to external usage.  
 
The access to the workshop roofs shall be designed via a CAT ladder located on the west side of the 
building. Depend on the roof concept design of the contractor, the number of access points will be 
defined. In principle, all the roof surface shall be visitable.  
The CAT ladder shall be fixed directly to the main steel structure of the building, no fixation to the 
cladding will be allowed.  
The CAT ladders structure shall be made of a galvanized steel or aluminum. It shall meet the 
applicable norms and standards, in particular NF E85-01, NF E85-015 and the French Labour Code. 
The bottom access shall be protected and restricted by a full access hinged panel, locked with a 
padlock with a key hole for European cylinder. The locks shall be provided by the Contractor after 
validation of the organigram by the IO. 
On completion of the Works, the Contractor shall justify the conformity of the equipment with an 
inspection report done by an independent checker.  
 
In addition, there is an internal common wall making the separation between the two laboratories. 
This wall shall grant, in any case, EI30 minimum resistance. Its characteristics shall be defined by 
the contractor based on their conceptual design for this particular inner wall.  

 
 

6.10  Doors and Windows 
The laboratory shall be equipped with the different door types and windows as specified 
below. 
 

6.10.1 External pedestrian doors 
The buildings shall be equipped with the insulated doors to allow the ingress and exit of the 
pedestrians, they shall also function as the emergency exits. The quantity and locations of the 
pedestrian doors (emergency exits) shall be designed by the Contractor to be compliant with the 
applicable norms and regulations as well as the French Labour Code.  
The required minimum number of the pedestrian doors and their positions are given in [1]: 

I. Six (6) doors to be implemented in building peripheral external walls: 
a) one (1) double leafs door in the North façade and one (1) double leafs door in the South 
façade;  
b) two (2) in the East wall; and, two (2) in the East wall; 

II. One (1) double leafs  door for each transformer room in the annex building (fire 
classification required);  

 
The pedestrian doors shall meet the requirements listed below:  

i. Two leaves (double-leaf door) with the clear opening dimensions: W=1940 mm x H=2400 
mm. The other shall be single-leaf door with clear dimensions: W=1000 mm x H=2400 mm. 

ii. The color shall be chosen by the IO at later stage;  
iii. Each door shall be equipped with a door closer and door stopper (located as far as possible 

from the hinge side to avoid an arm lever effect); 



ITER_D_DJRFCZ v2.1

Page 25 of 43  

iv. Anti-panic push bar shall be installed inside, with a door handle and a key hole for European 
cylinder. The locks to be provided by the Contractor after validation of the organigram by the 
IO (Bricard brand); 

v. Thermal insulation shall be designed in line with the defined indoor conditions;  
vi. For the doors eligible, the European fire classification shall be at least EI 120 with fire 

resistance during 120 minutes; 
vii. Fixing devices shall be in steel and base plates in galvanized steel; 

viii. Doors shall be equipped with a strip seal to prevent the ingress of water except for the indoor 
doors. The strip seal shall be compatible with / allow the disable person access; 

ix. An autonomous emergency-lighting unit shall be installed minimum 10cm above each door 
frame; 

x. The system must avoid tripping hazard or provide appropriate warning-safety signage. 
 

6.10.2 Large motorized door 
The building shall be equipped with two (2) large motorised doors providing an access for the 
vehicles delivering large components to the new laboratories.  It shall be installed in the North-West 
corner and South west corner of the building - as indicated in [1]. 
The large motorised door shall meet the following requirements listed below: 

i. The clear opening dimensions shall be: W=5m x H=5m. 
ii. Thermal insulation shall be designed in line with the defined indoor conditions to maintain.  

iii. The color shall be chosen by the IO at later stage;  
iv. The structure shall be CE marked. 
v. Motorization shall be 400V, 50Hz and 3 phases. 

vi. Protection level shall be IP 55. 
vii. Door shall be equipped with adequate strip seal/gaskets to prevent the ingress of water. 

viii. No floor rail type door will be acceptable. 
ix. The door frames shall not extend into the internal building space and shall not clash with the 

overhead crane and any other equipment. 
x. Operating mode shall be by a sustained pressure button for the descent/closing and a single 

push for the rise/opening of the door. 
xi. The door shall be monitored (open/closed) and controlled via BMS. 

xii. An orange flash light (LED type) shall be installed on both sides (external and internal) of the 
door to indicate when the door is in operation. It shall turn on few seconds before the door’s 
movements commence. 

xiii. A safety edge shall be installed. 
xiv. A floor marking at the door way shall be painted with yellow & black strips with a required 

width in accordance to the applicable regulations.  
xv. A spot lights (LED type, + 50 lux light) shall be installed outside the door to light the 

doorway area when the door is in operation, it shall turn on few seconds before the door 
movement commencement. There shall be possibility to turn this light on/off manually. 

The Contractor shall make sure the doors are conformed with applicable norms and provide the 
suitable documentation & certificates in order to facilitate the statutory inspection, which is part of 
the Contractor’s scope before taking over of the workshop (the report shall be free from comments 
from the third party) and according to all regulatory applicable standards (in particular NF EN 
13241-1 and ART R4224-13 of the Arrête 21/12/1993). Start in service report without observation 
has to be provided by the Contractor. The statutory initial inspection shall be performed by a third 
party validated by the IO.  
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6.10.3 Windows in the building 
The building shall be equipped with windows as indicated in [1].  
No windows are expected at the ground floor for the electrical and cubicles rooms in the building.  
The thermal insulation shall be designed in line with the defined indoor conditions and shall 
maximize as much as possible the energy saving. The windows selection shall follows the A.E.V. 
classification in accordance to the region, the site and the exposition. 
The windows shall meet the below requirements – refer to [1].: 

i. Sun protection of the Southern and Western facades obtained by implementation of glass 
with a solar gain inferior to 25% (in the mass);  The windows shall have the glass laminated 
SP10 and a solar protecting in their mass.  

ii. Windows PVC or Aluminium,  double glazed insulation compliant with RT2012; 
iii. Tilt window.  
iv. Rolling shutters PVC or Aluminium blade, isolated, with manual command. The trunk shall 

be insulated and invisible from outside. 
v. Number and Windows dimensions – refer to [1]; 

vi. The height window sill shall respect the standard and shall be at least at 1m from the final 
level of the floor; 

vii. Ventilation rulers built-in. 
viii. Windows selection shall follows the A.E.V. classification in accordance to the region, the site 

and the exposition. 
ix. All windows shall be equipped with a device to block them in open position. 

 
 

6.11 Smoke exhaust system 
The building shall be equipped with an adequate smoke exhaust system, its final design and the 
number of hatches shall be defined by the Contractor at the design stage. The systems shall be 
compliant with all statutory requirements and the French Labour Code, in particular the Decree No. 
92-332 of the 31st of March 1992. 
The smoke exhaust system shall follow the below requirements: 

i. Smoke exhaust hatches shall: 
a) Be properly thermally insulated to avoid any condensation on their 

surfaces;  
b) Be installed with a fixed steel grating (1200 Joules resistant); 
c) Be equipped with individual sensors indicating their position 

(Open/Closed); 
d) Have the opening panel made of translucent polycarbonate of 30 mm 

minimum thickness; 
e) Open automatically in the situation when the indoor temperature reaches 

140oC at the roof level. 
ii. Smoke exhaust control panel shall: 

a) be equipped with a pneumatic system with gas;  
b) be equipped with a visual device to signal the gas cartridge infill level;  
c) allow to carry out two (2) openings and one (1) closure per cartridge.  

iii. Smoke exhaust cables network shall be made of copper. 
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The location of the smoke exhaust panel in the building shall be at the main entrance next to the 
intervention plan, its exact location shall be agreed with the IO during the design stage. 
 
The final site acceptance test for the smoke exhaust system shall be perform with the IO and the 
concerned authority to ensure that the system works properly and meet the above requirements.  
 

6.12 Rain water evacuation from the roof 
The building shall be equipped with the rain gutters with hidden (not visible from outside) 
downpipes to effectively evacuate the rain water from the building roofs. For that purpose, the 
downpipes shall pass inside the building envelope. The dimension, number and location of the 
gutters and the downpipes shall be designed taking into account the local weather conditions and the 
applicable norms and standards, in particular the NF DTU 43.3.  
At the roof level, at the top end of the downpipes, the Contractor shall install galvanized metallic 
sieves to prevent small parts collected with the water (e.g. leaves) to run down the pipes and 
potentially obstruct or block them with time.  
The rainwater downpipes shall be directly connected to the main precipitation drainage networks 
using buried pipes - refer to Section [1] above for further requirements.  
If the direct connection seems not feasible, the Contractor shall direct the rainwater towards the 
nearest existing precipitation drainage in the platform. 
The management of the rainwater shall not compromise the water tightness of the building.  
The creation of water puddles and retention on the floor slabs around the building shall not be 
accepted.   
 

6.13 External MFC Chiller area 
The Contractor shall design and build an external concrete slab to install the existing Carrier 
chiller. This external storage shall meet the following requirements: 

• The support shall be reinforced concrete slab capable to withstand the loads 
transfer by the chiller and the external climatic condition  . As built 
information of the chiller to design slab is provided in reference 
documentation    

• The slab shall be design to respect the free frost level following the applicable 
norms and standards.  

• The expected Size: 10x5.5 m. 
• The slab surface will be brushed finish type with a slope of 0.5% direct to the north 

(away from the building). 
• The slab shall properly integrated in its design the ducts penetration described in 

section 6.6.7 and the technical trenches described in section 6.6.9.  
• The storage shall be closed on two sides (one gable and one long size) by simple 

torsion metallic fence of 2m height, dark grey color. A gate of 2000mm height x 
900mm shall be installed on the west side of the area. The gate shall be the same 
color than the fence and design to withstand external weather conditions.   
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6.14 Electrical rooms in the annex building  
There shall be three independent electrical rooms created in the North west side of the building, at 
the ground floor L1 level – refer to [1]. 
 
The electrical rooms shall meet the following requirements: 

i. The expected internal size of the rooms shall be:  
a. For the MFC TR room: L=4.7m x W=3.4 m → approximate room surface usable = 16 

m². This room will house the Dry Type 22/0.4 kV 1250 kVA Transformer 
(procurement, delivery and installation out of the contractor scope).  

b. For the ECPS TR room: L=4.4m x W=3.4 m → approximate room surface usable = 
15 m². This room will house the ECPS Dry Type 22/0.4 kV 800 kVA Transformer 
(procurement, delivery and installation out of the contractor scope). 

c. For the Services TR room: L=3m x W=3.4 m → approximate room surface usable = 
10 m². This room will house the ECPS Dry Type 22/0.4 kV 250 kVA Transformer 
(procurement, delivery and installation out of the contractor scope). 

ii. The usable ceiling height of the rooms shall be minimum 3m (no false ceiling is expected).  
iii. Following the structural specifications given in Sections 6.7 and 6.8 above, all concrete 

surfaces in the rooms (the walls and the ceiling) shall be protected with an adequate anti-dust 
coating system to protect the raw surfaces and to avoid the dust generation.  

iv. All used service penetrations (e.g. sleeves, cable trays, trenches) in the room shall be 
backfilled and provide the fireproof during minimum 120 minutes. Not used service 
penetrations (e.g. for future services or spare ones) shall be temporarily closed/covered for an 
adequately protection before their intended use. 

v. The floor in the rooms shall be adequately marked to indicate the space reservations for: 
a) Pedestrian path,  
b) Space required to open fully the pedestrian door, 
c) Space required to open fully the different electrical cabinets’ doors,  
d) Fire extinguishers positions, 
e) HT & BT equipment areas identification.  

vi. The rooms shall be equipped with a sufficient ventilation system and a suitable HVAC to 
ensure an acceptable ambiance temperature and conditions for the intended / installed 
equipment and the personnel working there.   

vii. All installed equipment shall be accessible for maintenance without MV LOTO (e.g. lights, 
HVAC, etc.). Sufficient Equipotential bonding bars connected to the earthing network shall 
be installed in the electrical room in order to allow connecting transformer parts, and metallic 
frames. 

viii. A pedestrian door shall provide the access in each room – refer to Section 6.10.1.  
ix. The entire structure shall be connected to the earth and a grounding bare shall be provided for 

each room. 
x. These rooms will accommodate the ducts described in the section 6.6.7. Their final position 

will be defined at the construction design stage.  
xi. The floor shall be in concrete as described in section 6.8.  The slab shall properly integratein 

its design the ducts penetration described in section 6.6.7.  
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6.15 Mezzanine area 
On the East side of the building, in each laboratory, above the ground floor rooms, a mezzanine area 
shall be created with a minimum of usable surface of 260m2 – refer to the conceptual drawing [1]. 
 
The floor of the mezzanine shall be solid and shall have a capacity of 250kg/m2. The concrete floor, 
maid as a composite slab, shall be treated as described in section 6.8 to avoid the dust production. 
 
The thickness of the floor shall be optimized to maximize the usable height and keeping minimum: 
3m height usable at the ground floor and 2.5m height usable on the top of the mezzanine. The 
overhead crane shall be able to lift equipment in this area. 
 
To maximize the usable surface at the ground floor level, the number of columns to support the 
structure shall be minimize as much as possible, keeping minimum 5m between them. 
 
Two straight stairs shall be installed to access to the mezzanine areas – refer to [1]. The staircases 
shall meet the applicable norms and standards, in particular NF E85-015 and EN ISO 14122-3. The 
Blondel’s formula shall be used for the calculation of the stairs dimensions considering that the step 
tread shall be between 280 mm – 320 mm and the step riser/height shall not exceed 160mm. The 
usable width of the stairs shall be minimum 1500 mm. The service loads to be considered in the 
staircase design is minimum 250 kg/m2.  
Handrails shall be installed on the both side of the stairs flight(s).   
The steps shall have an anti-slip mat surface and the steps’ nosing shall be highlighted in yellow and 
have the anti-slip finishes. One stairway with associated continuous collective protection have to 
install at one extremity to ease the access/ evacuation.  
 
To prevent any risk of fall, metal guardrails shall be installed on the edge of the mezzanine with solid 
plinth, and it shall be in accordance with French Labor code (minimum height 1.1m). Refer to [1], 
incorporated to the guardrails of the mezzanine, two (2) safety SAS for delivery shall be design, 
procure and install respecting the below requirements – refer to figure 5: 

- Conform to the standards,  
- Usable delivery SAS for goods size of maximum: 2000x1500mm,  
- Height of the guard rails: identical to the one of the mezzanine without any discontinuity, 
- No rails at the goods passage, 
- Metallic type with a circular shape.  
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Figure 5 – Expected layout of the delivery SAS 
 
The lighting of the mezzanine shall be compliant with the requirement of the dedicated section later 
in the document and shall be controlled separately than the main work hall by switches located at 
stairway. 

 
 

6.16 Internal structure 
The Contractor shall create internal partitioning to create several rooms as per the drawing in 
reference [1].  

6.16.1 Floors 
Please refer to the above section 6.8.  

6.16.2 Ceilings 
The Contractor shall implement a false ceiling made of acoustic tiles in all rooms as follow: 

• Ceiling tile: 600 mm x 600 mm, colour white (RAL to be defined by the IO at later stage), 
Rockwool type, with fire reaction A1 minimum;  

• Service space void above the false ceiling sufficient to pass all the services;  
• Acoustic reduction shall be 21dB (class A as per ISO 354);  
• Easy removable false ceiling system. 

The usable height of the ceilings with regards to the finished floor shall not be less than: 
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• 2.75m for the level 1; 
• 2.5m for the mezzanine level L2.  

6.16.3 Interior walls 
The interior walls shall follow the below requirements:  

• The interior partitions shall be designed to provide a minimum of 44 dB (A), and, all the 
partitions shall go up to the structural ceilling, above the level of the false ceiling; 

• The insulation thickness of the internal partitioning walls shall be 48mm Rockwool with fire 
reaction A1; 

• Cladding on the both side can be pasteboard or steel type with a smooth painted finishing 
with colour white (RAL to be defined by the IO at later stage) granting a good acoustic 
insulation;  

• The wall’s claddings  shall be fully watertight, shock resistant and easily cleanable for the 
following specific rooms: Toilets and showers rooms, cafeteria areas around the wet points 
and service rooms;  

• In the rooms, the covering of the vertical visible steel elements (as post, beam…) shall be 
done with plasterboard.  

6.16.4 Internal pedestrian doors 
The buildings shall be equipped with the internal pedestrian doors as per the drawing in reference 
[1]. 
The quantity and locations of the pedestrian doors shall be designed by the Contractor to be 
compliant with the applicable norms and regulations as well as the French Labour Code. The size of 
the doors shall comply with the safety requirements in terms of the number of occupants of the room. 
 
The double leafs pedestrian doors shall meet the requirements listed below:  

i. Single leaf door with the clear opening dimensions: W=930 mm x H=2040 mm. The access 
doors to the utilities rooms and MFC L1-04 chemical lab room shall be single leaf door with 
the clear opening dimensions: W=930 mm x H=2500 m. 

ii. The door shall be isoplane acoustic type 44dB, full core with shop-painted metallic joinery. 
The colour shall be chosen by the IO at later stage;  

iii. Each door shall be equipped with door stopper, in addition, for the sanitary rooms (toilets) a 
door closer shall be installed too; 

iv. Interior and exterior stainless steel baton door handle and a key hole for European cylinder; 
except the toilets doors with shall be equipped with actuator lock from inside with visual 
colour indicator outside see detailed after. The locks to be provided by the Contractor after 
validation of the organigram by the IO (Bricard brand); 

v. In addition, the doors of the meeting rooms shall be equipped with internal deadbolt lock; 
vi. Doors shall not be equipped with a strip seal; 

vii. Doors of toilets and showers cabins fitted with: 
o Safety locks which can be easily operated by the user and easily released from outside 

for access in case of emergency (turn and release);  
o Roller latch lock; 
o Occupied indicator; 
o Pull handle.  
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viii. For the ECPS L1-09 store room and ECPS L1-11 RT Lab room: Double leafs door with the 
clear opening dimensions: W=1940 mm x H=2500 mm equipped with:  

o 2 oculus D400mm,  
o The frame colour shall be chosen by the IO at later stage;  
o Interior and exterior stainless steel baton door handle and a key hole for European 

cylinder. The locks to be provided by the Contractor after validation of the 
organigram by the IO (Bricard brand); 

o Fixing devices shall be in steel and base plates in galvanised steel; 
o An autonomous emergency-lighting unit shall be installed minimum 10cm above each 

door frame; 
ix. For the ECPS L2-06 Power Electronics Lab room : Double leafs door with the clear opening 

dimensions: W=1940 mm x H=2200 mm equipped following the same requirement than 
above.  

 

6.16.5 Sanitary rooms, WC rooms, Cafeteria room and Service rooms 
The building shall be equipped with two twin main sanitary rooms, 2.5x2.8m minimum each, 
one for male, and one for female and two male WC 2.5x1.5 m. Both rooms shall be designed 
in accordance with the French labor code, codes & standards, and shall allow the access of 
disabled person. Each room will be equipped with: 

- One hand washing point (sink and tap) – supplied by potable water system, 
- Full equipped shower with curtain, 
- Toilet, 
- Coat rack (4 racks minimum), 
- Walls shall be tiled and waterproof.  
-  

Service rooms of 2.8x1.9 m minimum shall be created and equipped with service sink + tap 
hot &cold water to be used by the cleaning service in each laboratory.  
 
Break rooms of 3.0x2.8 m minimum shall be created and equipped with sink + tap hot &cold 
water to be used for people eating inside.  
 
For all rooms the sewage water will be directed to the sanitary drainage system. 
 
 

6.16.6 Utilities rooms 
The building shall be equipped with two utilities rooms with a sufficient surface to install, 
operate and maintain all the system and utilities of the building. The proposed surface is 
20m2 minimum for each which could be optimized and justified at the design stage. The 
room shall be designed in accordance with the French labor code, codes & standards. 
The utilities rooms doors shall be one leaves door, EI30 fire resistant, and, follow the 
requirements given in section 6.16.4. 
The surrounding internal walls shall have a fire resistance class EI30 and shall be made in 
non- flammable material. 
 
The utilities room MFC -L1-10 will house in particular for MFC: 

- A general HTA 22kV cabinet (approx. dimension 3,5x1.5m) only MFC (out of 
contractor scope), 

- A General electrical cabinet LV to supply the HVAC systems of the building (two 
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main volumes) – general cabinet provided by IO (already existing in B32), 
Contractors to provide the necessary information to install the new main breakers 
for HVAC – refer to reference documentation, 

 
The utilities room ECPS -L1-08 will house: 

- A general HTA 22kV cabinet (approx. dimension 3,5x1.5m) only ECPS (out of 
contractor scope), 

- A general electrical cabinet LV to supply the different services of the building (two 
main volumes)→ The contractor shall design, procure and install this main 
distribution board connected to 250kVA service transformer, 

- IT, BMS, FDS, ACS and PAS cubicles and cabinets (Contractor’s scope), 
 

 
6.16.7 Oil and Chemicals lab room 

The MFC building shall be equipped with an oil and chemical analysis lab located on the 
ground floor connected to the sanitary drainage system. This area shall follow the below 
specification: 

• A self-supporting inox industrial sink for syringes and glass bottles 
cleaning connected to sanitary drainage network. This industrial sink shall 
be full equipped with a mixing valve for potable hot/cold water supply, 
and, its associated evacuation panoply, 

• The wall against the sink shall be protected from water projection with tiles 
on 60cm height minimum. 

 
 

6.16.8 Control rooms 
The building shall be delivered with two control rooms where MFC and ECPS will pilot their 
main installation. These rooms will be equipped with large internal fix windows to be able to 
have a direct view on the piloted installation.  
The windows in the control rooms of the building shall meet the below requirements – refer to [1]: 

i. For the ECPS control room: One (1) fixed window: W=6.0 m x H=1.2 m. For the MFC 
control room: One (1) fixed window: W=4.8 m x H=1.2 m; and, One (1) fixed window: 
W=1.2 m x H=1.2 m 

ii. The height of window’s sill shall be 1.2 m. 
iii. Exact position to be defined at later stage by the IO, centred on the north wall. 
iv. The window shall have a laminated glass with a mirror finish (in the mass) on the workshop 

hall/ open space side. 
v. The frames of the windows and the partitioning walls systems shall be reinforced to properly 

withstand the loads of the windows.  
 
 

6.16.9 Surface markings and signs 
The Contractor shall mark the surface of step ways, pedestrian path and door way of the 
emergency exits & all the internal doors with yellow & black strips. Moreover, the 
Contractor shall paint the floor where extinguishers are located to avoid any storage in front 
of them. 
The recommendations of the paint manufacturer shall be followed. The Works shall be 
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performed when the forecasted meteorological conditions and the state of the surface are 
appropriate. 
The Contractor shall provide and install necessary safety awareness signs related to the 
Works in accordance with French Regulations and standards. The signs shall be in both 
versions, French and English. 
The installation height shall be adapted to the location, considering site constraints, visibility 
and safety. 
The Contractor shall confirm with the IO RO the type and location of the signs prior to order 
from the supplier. An extinguisher ID plate shall be installed for each of them. 
 
 

6.17 Door keys of the building  
The Contractor shall deliver all necessary keys and accessories for normal usage of the joinery. 
The locks of all doors shall be integrated to the BRICARD SERIAL XP organization chart already 
implemented on Site. The Building keys organization chart shall be submitted for approval by the 
ITER Organization. It shall include a building master key, an offices sub-master key and a technical 
room sub-master key. 
The lockable padlocks of the roof accesses and the chiller areas external gate will also be integrated 
in the key chart. 
The Contractor shall supply: 

• 3 keys for each single lock; 
• 3 keys of the building master key; 
• 3 keys of the offices sub-master key; 
• 3 keys of the technical room sub-master key. 

The Contractor will remain responsible for all keys until the Taking-Over of the Works. 
 
 

6.18 Fire protection and safety equipment 
The Contractor shall define the type, number and location of the fire extinguishers according to 
APSAD R4 regulations. A dedicated fire protection mission shall be performed by the Contractor at 
the design stage to confirm the building design and to position the devices appropriately. The 
Contractor shall take into account the investment protection aspect in the definition of extinguishing 
agent (i.e. CO2 preferred to the powder ABC where possible according to the risks). Provision and 
distribution of the fire extinguishers shall be in the scope of the Contractor.  
 
The signalization panel of each fire extinguisher shall be fluorescent.  All fire extinguishers shall be 
equipped with the identification plates providing the key details (unique ID number, type, size and 
date of fabrication as a minimum).  
 
The emergency exits shall be illuminated with autonomous emergency light spots. The emergency 
ways shall be illuminated with autonomous emergency light spots. 
The building shall be furnished with the intervention and evacuation plans. In general, one 
evacuation plan shall be installed at each pedestrian door. 
The safety register shall be provided and installed by the Contractor (the location to be confirmed by 
the IO at the design phase). 
An emergency stop button to switch off the electricity inside each laboratory (so two in total for the 
the building) shall be available next to the intervention plan. One (1) emergency stop button to 
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switch off the HVAC of the building (only ventilation and main roof top bringing fresh air inside the 
building) shall be installed too to be able to confine each laboratory (so two in total for the building) 
- the location to be confirmed by the IO at the design phase. 
 

6.19 Lightning protection 
The Contractor shall provide an adequate lightning protection to the building, crane and the 
electrical supply and controls. The design of the lightning protection systems shall provide a 
safe environment for personnel and avoid electrical hazards. The building shall be fitted with 
necessary protection against lightning hazards in order to allow work continuity during 
thunderstorm. The design Tool SESshield/CDGES for Lightning Protection studies is 
mandatory. 
All operators or subcontractors performing the lightning works shall be qualified for this job 
(QUALIFOUDRE certification). 
The Contractor shall provide all supportive calculation notes for their lightning protection 
design with a final conformity report performed by an independent checker. 

 
6.20 Overhead Crane  

The Contractor shall design, supply, installation, test and commissioning  of two overhead cranes, 
one for each laboratory (MFC and ECPS) with appropriated foundations and main structure such that 
they meet the requirements defined in this technical specification. The crane shall comply with all 
applicable legislation and shall be CE marked.  

  
 

Figure 6 - Simplified plan of the overhead crane in the building 
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6.20.1 Cranes parameters 
i. Span: To be defined by the Contractor. It shall ensure that the crane is 

capable of operating along the full length of the building. It shall be 
optimized to fit within the building including a provision of a minimum 
space for a person between any moving parts of the crane and the 
building walls / structures (refer to NF EN 349 Safety of machinery - 
Minimum gaps to avoid crushing of parts of the human body and French 
Labor Code Art. R4323-12); 

ii. The crane shall be overhead type running the East-West direction in the two open 
spaces of the laboratories  with the capacity to lift equipment on the mezzanine 
areas. 

iii. Height under hook (or under the crane bridge structure, whatever is lower): 
minimum 6.00m; 

iv. Lifting capacity of a hoist - Safe Working Load (SWL): 5 tons 
v. Hoist (high-low) speeds: 5-0.3m/min 2-speed; 
vi. Cross-travel (high-low) speeds: 20-2m/min stepless. 

vii. Long-travel (high-low) speeds: 40-5m/min stepless. 
viii. Duty group: 

a) Steel structure: FEM A5; 
b) Hoist: FEM M5; 
c) Cross travel: FEM M5; 
d) Long travel: FEM M5. 

ix. Motor duty (duty cycle): 
a) Hoist motor: 60% ED; 
b) Trolley travel: 40% ED; 
c) Gantry travel: 40% ED. 

x. IP protection: IP 54. 
xi. Structure: 

a) A) Welded box type. Tests in accordance to the norms and standards, in 
particular NF EN 5817, minimum required: 100% visual done by a third 
party at the expense of the Contractor. In case of defect detected, a new 
program of tests shall be agreed with the IO to proof the resistance of the 
structure.  

b) Overhead type: single or double span.  
xii. Gearing: 

a) Total enclosed design for the lifetime of the crane (25 years); 
b) Helical type hardened and ground. 

xiii. Steel rope and drums: 
a) High tensile, galvanized steel rope; 
b) Large diameter rope drums to extend the steel rope’s lifetime; 
c) Wear resistant cast iron steel rope guide. 

xiv. Surface: 
a) Preparation of SA 2.5; 
b) Painting thickness for structure: E 60μm; 
c) Painting thickness for trolleys: E 80μm; 
d) Color to follow the Manufacturer’s standards. 

xv. Limit switch and buffers: 
a) 2-step limit switch or speed adjustment device for hoisting, cross 
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and long travels to avoid the sudden stop shock; 
b) Energy-absorbing buffer for cross and long travels together with fixed end 

stops. 
xvi. Hook blocks: 

a) Rotate freely 360 degrees; 
b) Supported on anti-friction lifetime lubricated bearings; 
c) Simple Hook with safety latches. 

xvii. Power supply by a C-track and flat cable festoon system; 
xviii. Control, operating and monitoring: 

a) Can bus technology; 
b) Two (2) Radio remote control operation, frequency range to be 

approved by IO, 
c) Display of the lifted loads on the remote controls, 
d) Spare emergency radio remote control to be provided.  

 
xix. Other standard features: 

a) Overload limiting device;  
b) disk braking for all motors; 
c) Thermal protection for hoist motors; 
d) All initial lubrications; 
e) All the warning signs for crane and components; 
f) Emergency stop; 
g) Alerting horn 
h) Obstacle detector on each end of gantry; 
i) Swing attenuation system for the loads;  
j) Anti-derailment device. 

 
6.20.2 Cranes requirements 

The crane may be an overhead-type. 
Settlement of the crane rails shall not result in any loss of function or operability of the 
crane. 
In this regard, the Contractor shall seek guidance from the crane manufacturer and shall 
design the crane rail and foundations / supports accordingly. 
The design and construction of the foundations and the structure supporting the crane shall 
be compatible with and take account the geotechnical parameter of the area. 
The Contractor shall propose a solution to allow an easy access to crane on-board devices as 
electrical cabinet and trolley to ease the operation and maintenance checks. 
The Contractor shall ensure that the crane is compatible with these constrains and that there 
will be no clashes between the building (including its mechanical and electrical fit-out 
elements) and the crane structures. The laboratory clearance envelope shall not be protruded 
by any element of the Works. 
The travel of the crane within the laboratory shall be optimized to ensure maximum coverage 
of the available area. 
The Contractor shall install an electrical cabinet from which the crane will be 
powered. The crane structure and its rails shall be designed for the TNS earthing 
system. 
In case there is a period of time when the crane is exposed to external weather conditions the 
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Contractor shall provide an adequate weather protection to the crane and the electrical supply 
and controls. This shall include lightning protection. 
If necessary, the Contractor shall provide a temporary source of power to undertake required 
tests and to commission the crane. 
If requested by the ITER Organization, the Contractor shall arrange a visit to the crane 
manufacturing facility. 
The installation tolerances shall not exceed the values shown in D.2.19 and D.2.21 of EN 
1090- 2; the crane structure shall be classified as Class 2. 
The Contractor is responsible to perform the initial load test with Legal body inspection and 
to provide an inspection report with no observations. 
 

6.20.3 Requirements for the cranes rails 
The rails shall be of non-alloy structural steel grade 275JR to EN 10025-2 and manufactured 
in accordance with applicable European Standards. 
Length of each portion shall be optimized in order to minimize the number of junctions in the 
rails. The rails and their fixing/supporting elements shall not protrude the laboratory 
clearance envelop. 
Once installed, the rails shall be earthed. 
The rails supporting structure shall be designed to allow a precise alignment of the rails and 
its necessary recovery linked with the structure deformations that might occur during the 
building’s design lifetime. 
 

6.20.4 Warranty requirements 
The Contractor shall provide a 2-year warranty for the crane and crane rails. The warranty 
shall cover the cost of all labor and parts necessary to repair the crane regardless of the cause 
of failure (other than misuse by third parties). 
Warranty interventions shall be carried out by the Contractor within 24 hours of notification 
by ITER Organization. It is expected that the crane will perform about 200 lifting operations 
per year. 
 

6.20.5 Training 
The Contractor shall provide to the ITER Organization an appropriate and comprehensive 
training in the use of the crane and all mechanical and electrical installations delivered under 
the Works. 
 
 

6.21 Electrical supply of the laboratory 
 

During the design phase, the Contractor shall provide the ITER Organization with the total 
power balance and calculation notes (in Caneco and pdf versions) of all electrical equipment 
to be installed in the building. 
The current power available on the lot is 3300A (3P+N+T) in the Low Voltage Main 
Switchboard coming from the existing 1250 kVA MFC Transformer, the new 800 kVA 
ECPS Transformer, the new 250 kVA Building Transformer. If during the design phase, the 
power is not sufficient, the Contractor shall have to pull new backup cable between the 
building 36/LC11 inside existing ducts and install a new breaker in the local substation to 
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complete the power necessary; the distance is less than 100m. In any case, the new electrical 
power capacity of shall not exceed 250Ampere (A). 
The building insulation shall be sufficient to allow this requirement to be fulfilled. 
All electrical installations shall meet the statutory requirements. The Contractor shall make 
sure the electrical installations are compliant with applicable norms (NF C15-100 in 
particular). 
Where applicable, the installation shall be CE marked. 
 

6.21.1 Design hypothesis and constraints 

The Main Electrical Source is coming from the B36/22kV cubicle, to be selected after dedicated 
study. The 22kV cable line (100m) shall feed the new High Voltage Main Switchboard (HVMS) 24 
kV rated voltage, compact dimension and composed by incoming line, measurements, 3 transformers 
departs. The HVMS will feed the MFC Transformer, the ECPS Transformer, the Building 
Transformer.  

i. The output of MFC Transformers 1250kVA will feed the MFC LVMS located in the MFC 
Utility room – out of Contractors scope (only ducts to be provided and input for new breakers 
for HVAC of the building) -refer to [28]; 

ii. The output of ECPS Transformer 800kVA will feed the ECPS LVMS located in the ECPS 
Utility room – out of Contractors scope (only ducts to be provided); 

iii. The output of Building Service Transformer 250kVA will feed the LVMS located in the 
ECPS Utility room – Design, procurement & installation in Contractors scope (full scope); 

iv. Final power shall be confirmed by the Contractor based on its power balance, and, if 
necessary, the installation of a new breaker, shall be part of the Contractor scope based on the 
building conception. 

v. TNS is the nominal electrical system to be applied. 
vi. All Works related to the high voltage (HV) are outside the Contractor’s scope. These are as 

listed below:  
a) Transformer design, procurement and installation,  
b) HV cable trays design, procurement and installation, 
c) LV cable to interconnect the transformer and the main electrical 

switchboards,  
vii. The Contractor shall allow an early access for HT contractor and shall work in coactivity in 

the room. The organisation will be defined at later stage with the IO and the HSPC. 
viii. The Contractor shall design, supply, install and connect the installations and equipment listed 

in the following chapters of this Section. 
ix. Auxiliary Parts for I&C inside switchboard shall be power supplied by UPS system or DC 

Charger. 
x. During the design phase, the Contractor shall provide the IO with the total power balance and 

the calculation notes (in CANECO and pdf versions) of the electrical equipment to be 
installed in the building. 

xi. The Contractor shall make sure the electrical installations are compliant with applicable 
norms (e.g. NF C15-100 in particular). All electrical installations shall meet the statutory 
requirements. 

xii. If the building is a metallic structure, an equipotential belt (with copper braids or cables) shall 
be implemented between all the metallic columns.  



ITER_D_DJRFCZ v2.1

Page 40 of 43  

xiii. All LV/LC electrical cabinets installed in the building under the Works shall be appropriately 
earthed. 

xiv. The design and the data sheets of the products used for the earthing protection shall be 
approved by the IO at the design stage prior to their installation. 

xv. All installations and equipment shall be CE marked. 
xvi. Incomer & Tie breakers shall have the necessary reserve to accommodate mechanical 

interlock by keys. IO will provide to the Contractor the RONIS keys numbers at later stage. 
The supply and installation of this interlock system is at the expense of the Contractor.  

xvii. Each equipment shall be tagged with an ITER numbering provided by the IO.   
 

For all the necessary input data related to the existing electrical networks – refer to reference 
documents [28].    
 
In addition, at the later stage of the project, the IO will confirm to the Contractor several input data 
coming from the HV installation for the design of the LV installation. When necessary, at the time 
the design is planned to commence, the Contractor shall request the confirmation of the above 
requirements using the Request For Information (RFI) process.  
 

 
6.21.2 Main electrical switchboard and distribution cabinets   

The Contractor shall supply and install the main electrical switchboard in the low voltage room and 
all necessary distribution cabinets. 
The ratings and time current tripping curves will be defined based on the appliances to be protected. 
The installation will be calculated so as to guarantee total selectivity. An insulation fault on an 
electrical circuit should not cause isolation of more than a ¼ of the facilities per sector. 
The switchboard, the boxes and the cabinets shall be designed to receive at least 30% of additional 
equipment. 
The main electrical switchboard shall be equipped with a lightning protection in accordance to the 
ARF recommendation; and, energy meters on all main feeders (HVAC/lighting/electrical outlets…). 
 
The Contractor shall design, supply and install main switchboard supplied by the 250kVA Service 
transformer to supply the building utilities  following the below arrangement (which can be 
optimized by the Contractor with an approval of the IO):  
 

1. Main switchboard to supply the main utilities of the two buildings in the room ECPS 
L1-08 with a number of columns to be defined by the contractor: 

Main breaker 400 A type masterpact for whole LV switchboard installed with a counting meter (type 
D50) and all necessary small breakers, related to: 

i. Standard electrical fit-out breakers of the electrical rooms in the annex, 
ii. Standard electrical fit-out  breakers of the two utilities rooms, 

iii. Surge arrestor type 1+2, 
iv. Standard electrical fit-out breakers for outside electrical lights and sockets,  
v. Emergency lights in the building, 

vi. Lights in the building ,  
vii. Breaker for the two external motorised door (5 m x 5 m), 

viii. Transformer Temperature surveillance unit (NT935 Type in Modbus), 
ix. Measuring Unit in Modbus, 
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x. Gateway modbus to 61850 Unit for interface with PBS43, 
xi. Intertrip and interlocking electrical signals between HV and LV, 

xii. TNS electric system with the nominal voltage 230 / 400 VAC, 
xiii. With remote signalling contact wired on cage clamps, 
xiv. Protected by fuse according to the manufacturer’s recommendations  

(Note: If integrated fuse, attention must be paid to short circuit current value), 
xv. Short-circuit current (50Hz): to be adapted to the installation point (depending of the 

electrical calculation note), 
xvi. Breaker for the MFC overhead crane,  

xvii. Breaker for the ECPS overhead crane,  
xviii. Breakers for the sockets/ electrical distribution described in 6.23 section below, 

 
NOTA for all the above points: 

Respect L1+L2+L3 ≤ 500 mm thus consider having a surge arrester including its protection. 
All the breakers shall be monitored: SD/OF information.  
The Contractor shall forecast the connecting switchboard columns in between columns to connect 
the breakers passing by electrical terminals until a wire section of 25 mm².  
The Contractor shall update all relevant calculation notes on CANECO (back-up mode) and 
drawings concerned by the Works. The native files shall be provided together with Adobe PDF 
version.   
For the Works requiring lock-out (LOTO) which impact other ITER site user, the Works shall be 
performed in such a way to minimize the impact on surrounding activities by working on Saturday or 
staggered/night shift hours.  
 
As explained, the Contractor shall forecast to connect the following utilities on the existing main 
MFC switchboard powered by the 1250kVA transformer in the room MFC L1-10: 

i. Breakers for the two main building HVAC system: one main HVAC to control the MFC 
space volume; and, one main HVAC to control the ECPS space volumes - capacity to be 
determined by the Contractor and provided to the IO for breaker installation, 

ii. Breakers for HVAC supply in the two utilities rooms (section 6.25.4) - capacity to be 
determined by the Contractor and provided to the IO for breaker installation,  

iii. Breakers for HVAC supply in the electrical rooms (section 6.25.3) - capacity to be 
determined by the Contractor and provided to the IO for breaker installation, 

iv. Breakers for HVAC supply in the other rooms (section 6.25.2) - capacity to be determined by 
the Contractor and provided to the IO for breaker installation, 

v. Breakers for ventilation of the building (section 6.25.5) - capacity to be determined by the 
Contractor and provided to the IO for breaker installation, 

➔ Out of contractor scope: procurement & installation of the main electrical distribution 
board with the new breakers to be installed. 

➔ In Contractor scope: design and update of the calculation note & associated drawings/ 
synoptics (to be provide to the IO), cable design, procurement, pulling, installation, 
connection from the breaker to the equipment (downstream breakers) 
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6.21.3 Cabling and marking  
All the LV links will be carried out in copper U100R2V wiring. 
All the switchgear (protective devices, relaying, terminal boards, cables etc.) will be tagged. 
 
 

6.22 Electrical distribution 
The Contractor is responsible for the design, procurement and installation of all necessary LV and 
LC cables and cable trays related to the distribution of the electricity of the project.  
The cable trays shall have the following specifications: 

i. Made of steel – type CABLOFIL;  
ii. Connected to the earthing system;  

iii. Minimum height of the trays: 50 mm; 
iv. Width of the trays: 500 mm, 
v. In general, installed between 2.5 m and 3 m in workshop – main volumes, inside the false 

ceiling for the concerned rooms and below the mezzanine area always above 2.5m as 
well ;  

vi. Supports made of hot deep galvanized steel and adapted to the locations and surface the 
trays are to be fixed to.  

 
In addition, the Contractor shall install the following empty cable trays (as reserved spare ones) for 
the future building development: 

i. One (1) LC empty tray between the ECPS L1-08 utilities and the ECPS L1-10 Control 
room, 

ii. Two (2) LV empty tray between the ECPS L1-08 utilities and the ECPS L1-11 ECPS RT 
LAB. 

 

The Contractor shall adapt the design of the cable trays taking into account the building constraints 
(other networks e.g. ducts, trays, pipes and the cranes). There shall be no clashes with any fixed or 
mobile equipment.  
 

6.23 Electricity inside the building 
The following specifications shall be followed: 

• Electrical protection level IP 55 for outdoor electric devices and IP 44 for 
indoor electric devices; 

• Each 10 meters – 5 in total per L1 open space for each laboratory + 1 at L2 
mezzanine level for each laboratory (12 in total for the whole building), 
fixed on building poles,  a 3P+N+E wall distribution board IP 5X typically 
composed by: 

• MCB and RCD (if prescribed) 
• N. 1 63 A CEE socket 3P+N+E 
• N. 2 32 A CEE socket 3P+N+E 
• N. 3 16 A CEE socket 3P+N+E 
• N. 4 16A CEE socket 2P+E 

Such boards position will be confirmed at design phase by the IO; 
• Five (5) electrical sockets 2P+E 16A shall be installed at the mezzanine 
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level for each laboratory (position to be decided at design phase by the IO); 
• Terra Neutral Separate (TN-S) type of electrical earthing system shall be 

implemented on each structure of the laboratory. An equipotential bonding 
will be made available to the Contractor; 

• Electrical boards or cabinets shall be designed with additional, 30% extra 
power capacity (design and supply) to cater for the future power supply 
expansion. The total electrical power of the building shall not exceed 
3300A. 

During the laboratory design phase, the Contractor shall provide the IO with the power 
balance and calculation note (in Caneco and pdf versions) of the electrical equipment in the 
laboratory. The IO shall give the Contractor the electrical requirements according to 
upstream power supply which will allow the Contractor to design the laboratory main power 
distribution panel. 
For the calculation of the power balance and the design of the installation, please consider: 

- For 2P+E 16A sockets duty factor (Ks) of 10%, use factor (Ku) of 0.8%, 
- For 3P+N+E 63/32/16A sockets: duty factor (Ks) of 30%, use factor (Ku) of 1, 

The Contractor shall be responsible for the design and installation of the power distribution 
system outside and inside the laboratory. The power connection between the power 
distribution panel of the laboratory building and the existing power panel of the IO shall be 
the scope of the Contractor. 
The Contractor shall make sure the electrical installations are compliant with applicable 
norms (NF C15-100 in particular) in order to facilitate the statutory inspection, which is part 
of the Contractor’s scope before commissioning of the laboratory (the report shall be free 
from comments from the third party). 
If the building is a metallic structure, an equipotential belt (with copper braids or cables) 
shall be made between all the metallic columns. 
All LV/LC electrical cabinets installed in the building and/or under this Contract shall be 
appropriately earthed. 
The crane shall also be equipped with an equipotential bonding. The rails and rails sections 
shall be earthed with appropriate copper braids and with earth brushes between the rails and 
the crane structure (as recommended by the manufacturer). 

 
6.23.1 Equipment and electrical plugs 

The Contractor shall supply, install and connect all the plugs 16A 2P+pin earth. The fittings shall be 
of standard brand Legrand Mosaic 45 with screws or equivalent.  
The plugs shall be embedded in white conduits and/or integrated at posts (meeting rooms). They 
shall be positioned depending on the chosen location of equipment and furniture for ease of access, 
and against risk of trips and falls. 
The Contractor shall plan for a departure of 16A from the cupboards with a differential of 30mA, for 
8 socket-outlets maximum.  
The distribution of low current and low voltage networks shall be uncoupled. The interference 
problems shall be taken into account in the routing of cables. The dimension of the conduits shall 
allow a space reserve of 30%.  
This feeding system shall be easily adaptable for new connections. 
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The estimated numbers of normal outlets are the following: 
Location Number of normal outlets Number of uninterruptible 

outlets 
Offices, Closed Lab 
rooms, Dorm rooms  

3 / desk Ø 

Meeting rooms  
 

2 on sockets tower each 
supplied by a specific feeder 
1/participant on meeting table 
with the power supply lines 
from the socket tower 
1 in ceiling for screen 
1 in ceiling for beamer 
4 in ceiling for video 
 1 / entrance 

Ø 

Printer areas (L1, below 
the mezzanine to be 
defined at later stage), one 
in each laboratory   

4 Ø 

Cafeterias 4  
2 for vending (0.5KW) and 
coffee (2KW)  machines 
supplied by a specific feeder 
(16A) 
1 for water fountain (0.2KW) 

Ø 

Corridors (below and 
above the mezzanine) 

1 / 10m Ø 

Sanitary facilities 2 + 1 power supply for hand 
dryer 

Ø 

Utilities room of MCF 5 2 
Utilities room of ECPS 5 2 

8 / rack 
1 power supply for FDS 
1 power supply for PAS 

Service rooms 2 Ø 
Building Entrances / exits 
– below the mezzanine 

2 Ø 

MFC L1-04 Oil and 
Chemical lab  

8 Ø 

ECPS L1-11 RT Lab  8 Ø 
ECPS L1-09 RT store 8 Ø 
ECPS L2-06 RT Power 
electronics lab 

8 Ø 

The setting out of the plugs shall be submitted to ITER Organization approval by the Contractor on 
the basis of the final furniture arrangements. 
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6.23.2 Distributions and cable trays  
The distribution is laid out on cable trays of type: 

• Cable basket or under tubes IRO in common areas;  
• Ventilated/perforated in the technical rooms and the workshops.  

When more than 2 cables follow the same path, they shall be laid out on cable trays, at a rate of 2 
maximum layers of cables placed side by side. They shall be fixed by collars of the Rilsan type or 
equivalent. 
The cable trays are of a certain dimension so as to leave a reserve of 30% of the width and have a 
wing of 5cm.  
Each element of the cable shelve is supported by at least two cantilevers, with a deflection of less 
than 2cm per meter.  
In the zones at risk of shock, the mechanical protection of the cables - by cover or tube - is 
maintained until 2.00 m above floor level.  
 

6.24 Lighting 
The lighting shall be compliant with the French Labour Code, be designed in accordance to NF EN 
12464-1 and meet the below listed requirements:  

i. The installation shall be CE marked. 
ii. LED Colour shall be of natural tone: 4000. 

iii. LED lifetime shall be minimum 50,000 hours. 
iv. The protection level in accordance to the areas (wet or dry). 

 
Lighting levels will respect the recommendations from the standard NF EN 12464-1and will be 
calculated according to the NFC 71.121: 
 
Room type Minimum lighting level (lux) 
Corridor 100 
Staircase 100 
Office / meeting room / storage/ workshop/ 
laboratory/ open space 

500 

Utilities and service rooms 500 
Sanitary facilities 200 

Table of minimum lighting levels 
 
The Contractor shall include in the Works: 

• Calculation of the number of lights; 
• Supply and installation of economic lighting of LED type;  
• Implementation of dimmable LED lighting in the offices / meeting rooms / control room and 

laboratory rooms; 
• Supply and installation of  small equipment / fittings, of MOSAÏC type from Legrand or 

equivalent; 
• Controls of simple switch type in the technical / showers/ meeting rooms / laboratories/ 

workshop and offices;  
• Control by presence detectors in the corridors, toilets and cafeterias; 
• PVC conduits fixed against the walls for apparent routes. The routes shall be covered as soon 

as possible.  
• For the wet areas the electrical regulations shall be respected. 
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During the test and commissioning period, the illuminances of the different areas shall be checked 
with a calibrated luxmeter. For the Taking-Over by the IO, a global report shall be submitted to the 
IO to confirm that the requirements are met without observation.  
The lights shall be positioned to grant an immediate and easy access for maintenance works. 
 

6.24.1 External lighting 
The contractor shall install the necessary lights to ensure a lighting level of at least 100lux all around 
the building, at 5m distance, illuminance level taken at any point 1m above the FFL, 
The lighting shall be compliant with the French Labour Code, be designed in accordance to NF EN 
12464-1 and meet the below listed requirements:  

i. The installation shall be CE marked, 
ii. LED Colour shall be of natural tone: 4,000, 

iii. LED lifetime shall be minimum 50,000 hours, 
iv. The protection level shall be minimum IP 68, 
v. Wall-mounted, 

vi. Controlled by the BMS monitoring system to be set in accordance to time and the period of 
the year. 

 
During the test and commissioning period, the illuminances of the different areas shall be checked 
with a calibrated luxmeter. For the Taking-Over by the IO, a global report shall be submitted to the 
IO to confirm that the requirements are met without observation.  
The lights shall be positioned to grant an immediate and easy access for maintenance works. 

 
6.24.2 Emergency lighting 

The buildings shall be equipped with a fixed installation of emergency lighting (autonomous 
emergency lighting) in main volumes, corridors and staircases, in accordance with the decree of 26 
February 2003 relating to the circuits and installations of safety and circular DRT n° 2003_07 of 2 
April 2003 concerning the application of the decree of 26 February 2003.  
 
The Contractor shall supply, install and connect safety lighting, as follows: 

• Autonomous blocks of emergency lighting “Emergency exit” 60 lumens; 
• Operate by remote control blocks “Emergency exit”; 
• Displayed in conformity with the NFC 71800; 
• 2 blocks separated by a maximum of 15m shall be used to mark out the direction to the 

outside exit (written in English); 
• 1 block above each fire exit; 
• 1 block spaced every 15m in corridors and main open space volumes; 
• 1 block at mezzanine level to indicate the staircase;  
• 1 block above each utilities and laboratory rooms in the level 1. 
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6.25 Heating, Ventilation, Air Conditioning systems (HVAC) 
The heating, ventilation and air conditioning systems (HVAC) implemented under the Works shall 
be electrical (no gas or fuel sources allowed), and, they shall be designed according to the total 
electrical power capacity of the building. 
The systems shall be compliant with all statutory requirements, the applicable norms and standards 
and the French Labour Code. The equipment shall be CE marked.  
All the external HVAC units shall be installed on a ground floor, aside of the building, on a 
dedicated laydown area defined by the Contractor following the chosen concept. The big external 
units cannot be installed on the East side to keep the patrol track as free as possible between the 
building and the existing fence.  
An access to the different parts of the systems shall be ensured to allow a safe and appropriate 
maintenance.  
The design shall mitigate as much as possible the noise and vibration disturbance generated by the 
HVAC systems. The duct lagging shall be implemented accordingly.  
The ventilation system shall be designed to prevent any dust ingress. A filter shall be positioned at 
the entrance to avoid dust entry (filter type G4).  
 
The HVAC systems shall be supervised and controlled by the BMS system of the building..  
 
All new HVAC units shall be supplied with a cooling gaz with GWP lower than 675 (GWP of R32). 
 
The evacuation of condensate of the indoor units water shall be via a connection to the sanitary 
drainage tank (included in Contractor’s scope) - refer to Section 6.6.5.  
 

6.25.1 HVAC system for the Main halls of the two laboratories 
The two main open space hall in the building shall be equipped with two HVAC systems (one 
dedicated to each laboratory) capable of ensuring the following internal conditions: 

a) Indoor temperatures remain between +18°C and +28°C measured at +2m from the FFL with 
the outside temperatures vary between -5°C to +35°C;   

b) Temperatures fluctuation inside the building shall not exceed Δ=2°C; 
c) Relative humidity control: H<80%.  

 
The ventilation system shall be sized to have 20 people working at the same time in each laboratory 
open space hall with a flow of 60m³/hour/person considered.  
No specific heat loads shall be considered for the main volume.  
The HVAC shall be equipped with a heat exchanger system and allow to recycle the air at 90% 
(intake 10% of fresh air).  
 
In addition to the above specifications, the HVAC systems for the building shall meet the following 
requirements: 

i. All system supports shall be removable and their spacing shall be designed to avoid any 
deformation of the supported equipment. The supports shall not be fixed directly to the 
cladding. The Contractor shall justify the fixing solution to ensure the absence of damage to 
the existing structure where the supports are to be fixed.  

ii. Any alterations to the cladding (service openings, sleeves, backfilling, etc.) shall be 
refurbished with the same as existing finishes in terms of the visual aspect, fire resistance 
and water-tightness levels. 
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iii. The main elements of the system shall be appropriately tagged (with unalterable plates 
properly fixed). 

iv. All ducts supplying the air (cold and hot) and returning the air shall be appropriately 
insulated with minimum 50 mm of glass wool layer (Rmin=1.4 m².(K/w) – A2-s1-d0).  
The insulation shall be composed of an aluminium sheet (creating a vapour barrier), kraft 
sheet and reinforcing mat.  

v. The ducts shall be made of galvanized steel sheets (thickness in accordance to the applicable 
norms & standards) with a smooth inside surface finishing (no textile ducts allowed). The 
ducts shall be fully airtight and incombustible - A1. 

vi. The networks shall be designed to mitigate as much as possible the friction loss by avoiding 
the singular points. 

vii. Some technical holes to the access for measurements shall be forecasted in the upstream and 
downstream elements of all HVAC system. 

viii. The air blown or extracted shall pass through an anti-rain gird made of a galvanized steel. 
ix. The return gird shall be made of stainless steel / inox. 
x. The heat exchangers shall be undercurrent exchanger type made of aluminium. The 

additional pressure loss added to the network shall be compatible with the rooftop design. 
The energy efficiency shall be high to be able to heat the fresh air from -5oC  to +19oC by 
simple heat exchange with the return air at +20oC with the designed air flow. The exchanger 
shall be equipped with several regulation dampers on the fresh air, the rejected air and the 
free cooling. 
 

6.25.2 Offices, cafeterias, meeting rooms, control rooms, closed Lab 
rooms and storage rooms 

The systems shall be air-conditioning heat pump inverter type (preferred multi splits). 
The interior units shall be wall-mounted type or ceiling-mounted type with one remote control or 
control panel for independent heating and air-conditioning in each room.  
Each local unit shall also be connected to a central control panel, located in the LV room allowing a 
rapid regulation setting of the whole building. 
 
The installations shall be designed for the following target temperatures, for outside temperature of + 
35°C in summer and - 10°C out in winter and a relative humidity of 80% : 

• In the offices, the cafeteria, the storage, the toilets, the control rooms, the closed lab rooms 
and the meeting rooms:  winter, 21+/-2°C,  summer, 26+/-2°C; 

 
 

6.25.3 HVAC system for the electrical rooms in the annex building 
The electrical room shall be served by a dedicated HVAC system sized to ensure the temperatures in 
the room remain between +15°C and +35°C with the outside temperatures vary from -5°C to +35°C. 
The heat loads of the dry transformers shall be considered in the design. 
 
The ventilation system shall be designed following the standard NF C13-200. The ventilation shall 
be forced by a mechanical extraction located on the top of the room.  
The natural fresh air entrance shall be implemented in the low part of the room with a sufficient inlet 
section to allow appropriate fresh air flow.  
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6.25.4 HVAC system for the Utilities rooms 
The interior units shall be wall-mounted type or ceiling-mounted type with one remote control or 
control panel for independent heating and air-conditioning in each room.  
Each local unit shall also be connected to a central control panel, located in the LV room allowing a 
rapid regulation setting of the whole building. 
 
The installations shall be designed for the following target temperatures, for outside temperature of + 
35°C in summer and - 10°C out in winter and a relative humidity of 80% .  
 
For the utilities rooms, the Contractor shall design, supply, install, connect and perform the 
commissioning of the HVAC system with the following characteristics:  

• Independent HVAC system;  
• Reliable and continuous operation 24/7; 
• Cooling power equal or higher than 5kw (heat loads generated by the equipment listed above 

to be considered if needed); 
• Temperature set point is 20 °C +/-1°C all year round; 
• COP equal or higher than 3.5; 
• The noise level of the interior HVAC units shall not exceed 70dB; 
• Suitable local control panel with a future implementation of a remote control and/or 

monitoring system (Modbus RTU interface); 
 

 
6.25.5 HVAC system for the ECPS L1-11 RT Lab room 

The interior units shall be wall-mounted type or ceiling-mounted type with one remote control or 
control panel for independent heating and air-conditioning in each room.  
Each local unit shall also be connected to a central control panel, located in the LV room allowing a 
rapid regulation setting of the whole building. 
 
The installations shall be designed for the following target temperatures, for outside temperature of + 
35°C in summer and - 10°C out in winter and a relative humidity of 80% .  
 
For this room, the Contractor shall design, supply, install, connect and perform the commissioning of 
the HVAC system with the following characteristics:  

• Independent HVAC system;  
• Reliable and continuous operation 24/7; 
• Cooling power shall integrate the heat load that will be generated by the equipment in this 

room which is 16.5kW.  
• Temperature set point is 24 °C +/-1°C all year round; 
• COP equal or higher than 3.5; 
• The noise level of the interior HVAC units shall not exceed 70dB; 
• Suitable local control panel with a future implementation of a remote control and/or 

monitoring system (Modbus RTU interface); 
 
 



ITER_D_DJRFCZ v2.1

Page 50 of 43  

6.25.6 Ventilation 
The Contractor shall design according to the French labour Code, supply and install simple flow 
ventilation systems ensuring optimum indoor air quality and energy savings in the control rooms, the 
meeting rooms, the toilets, the showers, the MFC-L1-04 lab room and the cafeteria/ break rooms, as 
follows: 

• The boxes of air extraction shall be located in the false ceiling or at the ground floor outside 
in a dedicated area; 

• The ducts shall not be apparent in the building and shall be thermal insulated; 
• The PVC grids of air intake and exhaust installed in the false ceilings; 
• The air intake shall be of an adjustable humidity control type; 
• Control by programming clock; 
• The Ventilation units shall be supervised by the BMS system of the building 
• The air flows to be taken into account are those of the relevant standard/code (refer to table 

below): 
 

 Meeting/ Control 
room Isolated Toilet Grouped Toilets 

Ventilation flow 30m3/h/pers 30m3/h/room 30 + 15 N m3/h 
N: number of sanitary units (toilet) in the room. 
 
An emergency stop button shall be installed in the entrance hall to stop all mechanical ventilations in 
order to allow the confinement of the building. 
 

6.26 Plumbing  
6.26.1 Water distribution inside the building  

The Contractor has to design and installed the following water distribution inside the building: 
• For the potable cold and hot potable water, an accessible distribution clarinet per room shall 

be installed with a valve per circuit and its identification,  
• The distribution networks shall be in multicouche with adapted welded junction and supports 

according to the manufacturers; 
• The design and the diameter of the pipes shall be defined in accordance to the standards and 

the use; 
• For toilets areas, all the taps shall be time-controlled, push button of the Presto type or similar 

and equipped with water-saving aerators;  
• All maintenance plumbing devices (water heater, sanitary drainage collector and inspection 

hatches, isolation valves…) shall be regrouped in technical ducts hidden (Non-visible piping) 
but easily accessible (lock integrated in the keys organization chart) for maintenance 
purposes;  

• The potable water circuits shall supply the following points: 
o All the Sinks of the building,  
o All the showers,  
o Laboratory sinks of room MFC-L1-04,  
o All the toilets, 

 
 
 



ITER_D_DJRFCZ v2.1

Page 51 of 43  

6.26.2 Water evacuation inside the building  
The Contractor has to design and installed the following water evacuation inside the building. 

• The sanitary network shall collect the sewage water coming from the all the toilets rooms, 
shower rooms, laboratory rooms, utilities rooms, service rooms and cafeteria/break rooms. 
The Contractor has to design and installed the internal associated gravity network to collect 
this water. The design and the diameter shall be defined in accordance to the standards and 
the use;  

• The networks shall be designed to avoid any bad smell inside the building. Primary and 
secondary blowhole network shall be installed with material conform to the DTU.  

• The networks shall be in PVC with adapted glued junction and supports according to the 
manufacturers; 

• All maintenance sanitary pipes shall be regrouped in technical ducts hidden (Non-visible 
piping) but easily accessible (lock (if necessary) integrated in the keys organization chart) for 
maintenance purposes;  

 
6.26.3 Production of hot potable water 

The Contractor shall enable the production of warm water for all the toilets, shower rooms, service 
rooms and cafeterias, by electric warm water boilers, including: 

• Supply, installation and electrical connection of boilers, capacity depending on the 
distribution in the building to be designed by the contractor; 

• The temperature of warm water in the tanks shall be at least 55°C in order to avoid any risk 
of development of legionella.  
 

6.26.4 Sanitary equipment 
The Contractor shall supply and install all the equipment and connections to the evacuation and 
feeder systems (dual-flush toilets supplied by the raw water network and the rest of the equipment by 
the potable water network) including: 

• Dual-flush toilets with white glazed ceramic bowls supplied by the raw water network; 
• All equipment for disabled persons; 
• White glazed ceramic lavatories with mirrors above;  
• Cold/warm water mechanic mixer taps and slop sink for maintenance in all services rooms; 
• Cold/warm water thermostatic mixer taps for hand washers sinks in all toilets and shower 

rooms; 
• For the shower, the cabin shall be waterproof with a minimum receiver size of 90x90cm. The 

cabins shall be closed by single leaf transparent security glass door. The taps shall be 
thermostatic mixer type. Each single shower room shall be equipped with: one towel handle, 
soap handle, four patters fixed on the door.  

• Kitchenette set in each cafeteria, equipped with single sink & plate rack, cold/warm water 
thermostatic mixer taps, microwave oven and built-in refrigerator;  

• In each cafeteria, pending connection points from the potable water network for the following 
equipment that IO will install : 

o 1 vending machine (500W / Ø) (dim : W0.8xD0.9xH1.8m) 
o 1 coffee machine (2000W / valve 3/8  gaz ) (dim : W0.6xD0.9xH1.8m) 
o 1 water fountain (200W /  valve 3/8  gaz) (dim : W0.4xD0.4xH1 m) 
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• For the laboratory room MFC-L1-04 shall be equipped with a self-supporting Inox industrial 
sink of a minimum size of: 1.2m long, 0.6m width, working height of 0.85m, sink depth: 
0.3m. This laboratory sink shall be full equipped with a mixing valve for potable hot/cold 
water supply, and, its associated evacuation panoply. The wall against the sink shall be 
protected from water projection,  

• Accessories (mirrors, flaps, patter, electric hand dryers, …); 
• Autonomous water heater located in hidden but easily accessible areas for maintenance 

purposes; 
• Centralized mechanical ventilation;  
• Connecting the equipment to the supply points with isolation valve in hidden but easily 

accessible areas for maintenance purposes. 
 

 

6.27 Low Current networks 
The building shall be connected to the Low Current (LC) network and, equipped as described 
in here. For the external / underground LC network connections and routing refer to Section 
6.6 . 
The LC network shall be connected and distributed for provision of the following systems in 
the building: 

• IT network, 
• Wi-Fi antenna, 
• Fire Detection System (FDS), 
• Building Monitoring System (BMS), 
• CODAC system, 
• Public Address system (PAS), 
• Access Control system (ACS), 
• Security Camera system (in option). 

 
6.27.1 IT network 

The Contractor shall carry out the following Works: 
• Design of the installation which will be validated by IO IT and IO BFO, 
• Pull 2x single mode fibers 48 threads from the existing external IT cabinet 

in B36 to the MFC substation by using designed ducts and galleries  
(routing provided in IO design phase) – approx. length of each fiber 200ml, 

• Install a main IT rack inside the ECPS-L1-08 Utility room. For this 
purpose, the “server type “ rack(s) (19” GIGARACK Serie 250 42U type A 
2000x800x1000 or equivalent) of the low current room of each floor shall 
be sized with a spare capacity of 30% to house the following components, 

• Install an IT switch (new patch panel) into a new IT rack (switch will be 
provided by IO IT services). The manageable IT switch(es), Cisco 2960-X 
type, equipped with SFP and PoE stackable modules including links if 
several switches are needed in the LC room. These manageable IT switches 
will be provided and install by the ITER Organization; 

• Connection of the fibers using LC connectors in each substation existing IT 
patch panel and in new patch panel. All the connections between IT 
equipment are in the scope of the Contractor, 
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• Reflectometry tests shall be provided at the end. 
• The LC network shall be connected and distributed for provision of the 

following systems: PAS, FDS, BMS, IT networks , CODAC, ACS and Wi-
Fi antenna – (security camera in option). All these systems shall be 
installed in the same IT cabinet, and it will include 30% spare space for 
future development if necessary. 

• The Contractor shall design, supply and install a grid inverter to assist all 
the LC systems in case of electrical switch off. It should be an UPS with a 
minimum capacity of 3kVA (APC SMX750I type) in the rack feeding 
important system as: BMS (WAGO), PAS (TSIP), IT switch with an 
autonomy of 2h mini at 300W (x1 SMX48RMBP2U). 

• All plugs and cables shall be numbered in the substation and on the patch 
panels on the existing IT patch panel for identification. All cable shall be 
properly sorted using specific rack in the cubicle.  

 
The Contractor shall supply, install and connect the totality of the installations for data processing 
and the telephone with RJ45 plugs category 6, for the following requirements:  

 
Location Number of RJ45 plugs   Other IT link 
Offices  2 / desk Ø 
Storage room  1/entrance 

(from the CSD LC cabinet) 
Ø 

Meeting room 
 

1(chairman /VC monitor) 
3 (chairman) 
1 in ceiling for beamer 
2 in ceiling for VC 

 
(chairman /VC 
monitor) 
1 x HDMI 
1x RJ45 

Printer areas 2 Ø 
Cafeterias/ Break room 2  Ø 
Corridors 1 / staircase access (wall mounted) 

1 / in the middle of each corridor 
(Emergency phones) 
4/ floor in ceiling for wireless access 
points 

Ø 

Utilities room 2 Ø 
Control room 2 / desk Ø 
Building Main Entrances 
(2 in total) 

1 / access Ø 

ECPS-L1-09 Store room 4 Ø 
ECPS-L1-11 RT Lab 
room 

6 
 

Ø 

MFC L1-04 Oil and 
Chemical lab Room 

4 Ø 

L2 MFC Lab room & L2 
ECPS dorm room 

2 Ø 

ECPS-L2-06 Power 
electronics Lab room   

5 
 

Ø 
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6.27.2 Wi-Fi networks 
The Contractor shall implement a wireless network distribution in the building by installing a 
Wi-Fi system with necessary cables as follows: 

• 4 x Cat.6 RJ Copper cables from IT Switch in utility room to Wi-Fi bornes 
locations inside the utilities room of the laboratory – exact location to be 
defined during the design phase, 

• 2 x Wi-Fi access point, located inside each laboratory (4 in total), to be 
supplied by IO-IT and installed and fixed by the Contractor inside 
laboratory (The Contractor shall perform cable connection between access 
points and antennas and fixation); 

• 2 x Wi-Fi antennas (1x outdoor antenna and 1x indoor antenna) by 
laboratory (4 in total), to be supplied by IO-IT and installed, fixed and 
connected to the access point by the Contractor, (The Contractor shall 
perform partition opening, cable connection and fixation). 

 
6.27.3 Fire Detection System 

The Contractor shall involve and integrate a SSI design mission during the design phase to propose a 
fire detection system (FDS) for building (the two laboratories and the annex). It shall be efficiently 
adapted to the building’s configuration and its particular points of concern.   
Based on the results of the above detailed study, the Contractor shall design, supply and install the 
FDS addressing the below listed requirements: 

i. Add a fire Detection Panel in the ECPS L1-08 utilities room, 
ii. Add a new fire detection station (ECS forte DEF) in the cabinet connected to VisioDEF 

system via Moxa using available connection on IT switch in the ECPS L1-08 utilities room , 
iii. Connect this new FDS station to the FDS network inside the building (FDS loop of 

interconnection between sensors and triggers), 
iv. Manually triggered alarm points shall be located at each pedestrian door of the building (in 

the laboratories and the annex building  
v. The smoke sensors shall be installed: 

a. inside the electrical room in the annex building (at least one detector above the 
transformer),  

b. inside the utility rooms (at least one above main switchboard),  
c. inside the control rooms,  
d. inside the: MFC-l1-04 lab, ECPS L1-09 store, ECPS-L1-11 RT Lab, ECPS-L2-06 

Power electronics lab, 
e. at the air outlet points of the HVAC systems, 
f. in the two main volumes of the laboratories including below the mezzanine (open 

spaces).   
vi. All devices shall be connected to the IO Fire Detection System (DEF system).  

vii. The FDS shall be connected to the existing ITER site network. 
viii. A sound alarm has to be installed in the two main open spaces of the laboratories to notify the 

personnel / workers about any need for the evacuation.  



ITER_D_DJRFCZ v2.1

Page 55 of 43  

ix. All devices shall be DEF brand and shall be interconnected physically by using appropriate 
wire (CR1-C1 9/10e) to perform appropriate FDS loops inside the building.   

x. Perform necessary test and commissioning to proof to the IO that the system is working.  
Note: The Contractor shall provide all the technical documents and drawings concerned by this 
network. 
 

6.27.4 Building Monitoring System (BMS) 
The Contractor shall implement a monitoring system composed of the following elements 
meeting the following requirements listed below: 

i. Two (2) new independent PLCs, in a dedicated electrical box, near the 
main electrical switchboard ECPS L1-08 utilities room of the building, 
by installing: 
a) PLC-input power: PLC Power supply made by independent 

breakers, with 2x Micro-UPS DC – SDC-M 24V / 55 W DIN2 
PACK 3G), each one to power one PLC independently; 

b) PLC input connection: 2 x Network Cat.6 cables, one from each 
PLC to IT Switch of the building, 

ii. 2 x temperature/Hygrometry Modbus sensors to monitor the indoor 
environment of each main open space of laboratories (4 in total) (type BLET 
Song1-XTRS485 with cover, min 0.1deg precision). One additional sensor shall 
be forecasted to monitor the Utilities room, same type, 

iii. 3 x network Cat.6 cables, one from each sensor to above listed PLC; 
iv. Modbus protocol to monitor all HVAC units installed (including ventilation) in 

the building by the Contractor (for all points of monitoring available on the 
BMS are required, in particular Fault synthesis); 

v. Install the sensors to monitor all electrical breakers of the main LV 
switchboards (independent SD/OF information), the electrical consumption 
from a multifunction power meter (e.g. DIRIS), 

vi. Monitoring of the sanitary drainage buried tank outside of the building 
by installing for each tank a sensor to monitor the filling level 
connected to the BMS system above and sending two alarms: filling at 
80% and filling 100%, 

vii. Monitoring of systems status requested in option for each option exercised, 
viii. For each trucks doors, monitoring the following points: 

• Door opened, 
• Door closed, 
• Default on the door, 
• Override the control (open/close) of the doors.  

ix. Monitoring of the cranes to report default, 
x. Monitor the positions of the smokes exhaust hatches,  

xi. The external lights shall be piloted from the BMS. 

All necessary monitoring system shall be available on the existing BMS-PCVue system. 

The Contractor shall be responsible for the BMS software update, hardware and cabling 
implementation and installation. 
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6.27.5 Public Address System (PAS) 
The entire building shall be equipped with a Public Address (PA) system. The PA speakers shall be 
implemented to allow the broadcast of site PA system message inside the building. 

The following specifications shall be followed: 

i. TSIP device shall be installed in an IT rack and connected to power and IT port 
plug in ECPS L1-08 utilities room; 

ii. For the PA system indoor coverage (inside the laboratory): 

Inside each laboratory main volume, install 2x2 compression 
chambers, power 30W each, as follows: 

▪ 2 speakers in the middle of the North Wall, fixed 
together, as high as possible on the wall; 

▪ 2 speakers in the middle of the South Wall, fixed 
together, as high as possible on the wall. 

The PA lines, running indoor shall be appropriately protected and secured as per EN 54-16 
requirements (e.g. using the indoor cable). 

The noise level of the PA system shall be adapted regarding the expected ambient noise. 
 
The Contractor shall be responsible for programing the existing Vox@net system to incorporate the 
above PA installation and commission the system (including the well function check). It includes as 
well Configuration of the IDA8 matrix, local calls, outside calls, monitoring of the lines and 
amplifiers.  

Note: The installation, programming and commissioning activities will require an access to 
some existing buildings on the Iter Site, e.g. B03 where the PA server is situated. These 
activities will require additional administrative tasks to be carried out by the Contractor prior 
to access being granted by the ITER Organization to B03 (e.g. Prevention Plan, PTW, 
LOTO, PRE etc. – refer to ITER templates). 
 

6.27.6 Access control system 
 
The Contractor shall design and implement an access control system in the building, as follows: 

i. Furniture of a new dedicated access cubicle Wall mounted box ACM5/6 self-protected 
against opening with: Two (2)  PSXU-TS and with indicator lights and One (1)  
PSX680LEDFC in the ECPS L1-08 utilities room;  

ii. This box shall be equipped with: 
a) Four (4) AP7803 AEOS Blue Door Controller – Nedap + height (8) 

licenses for access and two (2) SAM-Cards with licence transparent mode 
+ Users licenses; 

b) Two (2) AP7831 AEOS Blue Door Controller – Nedap + 20 intrusion 
licenses; 

iii. Furniture of a new dedicated power supply box ACM2-1210 self-protected against 
opening in the ground floor low current room;  

iv. This power supply box shall be equipped with: 
a) Two (2)  PSXU-TS 
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b) Two (2)  PSXU-ARM 
c) Two (2)  PDB801  
d) One (1)  PSXM-1210 and/or One (1)  PSXM-2410 
e) Two (2) FX1218 or 1x FX1218+2x FX1212 

v. Four (4) building main accesses (two (2) double leafs doors and two (2) one leaf doors) 
shall be equipped with complete access control system, as follow: 

a) One (1) outdoor badge reader NEDAP: CVX190; 
b) One (1) electromagnetic lock (type: SewosyEF550 CTC + ZL); 
c) One (1) push button (type: BOPOIS); 
d) One (1) BBG (type: BBMV2C); 
e) Two (2) opening detectors (type: IM1640PAG) + junction box 

BRA7X2VVS (only one of opening sensor for the one leaf door). 
vi. Two (2) internal doors (the two utilities rooms) shall be equipped with complete access 

control system, as follows: 
a) Two (2) indoor badge reader NEDAP: MD80; 
b) One (1) electromagnetic lock (type: SewosyEF550 CTC + ZL); 
c) Two (2) BBG (type: BBMV2C); 
d) One (1) opening detector (type: IM1640PAG). 

vii. Three (3) doors of the annex building shall be equipped with the opening detectors (type: 
IM1640PAG) + junction box BRA3X2VVS.  

viii. Two (2) emergency doors shall be equipped with:  
a) One (1) BBG (type: BBMV2C); 
b) One (1) electromagnetic lock (type: SewosyEF550 CTC + ZL); 
c) the opening detectors (type: IM1640PAG) + junction box BRA3X2VVS. 

ix. In addition, the two (2) motorized doors shall be equipped with anti intrusion contacts; 
x. For double leaf doors equipped with an intrusion sensor, each leaf shall be equipped with 

an opening sensor; 
xi. Design, procurement and installation of the necessary SYT1 wires to interconnect all 

access control system; 
xii. All junction boxes shall be auto protected (in series with the door opening sensor auto 

protection);  
xiii. Furniture of 2000 badges licences;  
xiv. Test and commissioning of the global system with the support of the IO; 
xv. Update of all the documentations related to this system. 
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Figure 7 - Access control system in the building. 

 

6.28 Spare parts 
The Contractor shall ensure the availability of operating spares and consumables for a 
minimum of 3 years after taking over of the building to the IO. The Contractor shall provide 
a prevision of spare parts list (product reference / manufacturer number / equipment 
allocation) for the main equipment to be maintained as: crane / motorized doors. 
In addition, the Contractor has to provide the Equipment Information table completed. 
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6.29 Warranty 
The warranty of the structure & fabric of the laboratory and the anchoring & sealing shall be 
for 5 years and the warranty of the other mechanical and electrical components shall be for 2 
years from the date of Taking Over of the laboratory building to the IO. 
 

6.30 Road works – final arrangement 
At end of the works, the Contractor shall arrange the platform around the new building, approx.. 
1,000m2,  as follow : 

i. Platform arrangement shall be done around the building with a range of 5m strip except on 
the east side closed by heavy security fences. In addition, from the two truck doors to the 
asphalted road of the west, a strip/ delivery track shall be performed of 7m wide shall be 
created.  

ii. The external surface slopes shall have a minimum gradient of >2% to ensure a good rain 
water evacuation and to avoid creation of any stagnant water / puddles.  The slopes will be 
always directed away from the building façade. 

iii. The connection with the platform/roads and the surrounding areas shall be made without any 
level differences / steps. 

iv. The platform structures shall be composed of: 
a) A geotextile of 400g/m2,  
b) Subgrade of 20cm of technical backfilling (GNT), type 0/40, 
c) Top layer of 10cm of technical backfilling (GNT), type 0/20,   

v. The acceptance criteria for the platform arrangement is a PF2 with Ev2 > 50 MPa Ev2/Ev1 < 
2. Bearing tests plates shall be done on site, rate: one test  

 

6.31 Supply and installation of office furniture of the building 
The Contractor shall supply and install the furniture items of entire in accordance to the described 
below and the floor plan given in appendix [1]. 
 

6.31.1 Codes and Standards 
All furniture and associated equipment must conform to the minimum requirements as prescribed in 
the relevant European and French design codes and standards (or similarly approved international 
design codes and standards) for such items, including but not limited to: 

• ISO 14001 – Environmental Management Systems 
• EN 120 – Wood-based Panels. Determination of formaldehyde content. Extraction method 

called the perforator method 
• EN 438 – High-Pressure Decorative Laminates (HPL), Parts 1 – 4 
• EN 527 – Office Furniture – Work tables and desks, Parts 1 – 3 
• EN 717 – Wood-based Panels. Determination of formaldehyde release 
• EN 1335 – Office Furniture – Office work chair, Parts 1 – 3 
• EN 14073 – Office Furniture – Storage furniture, Parts 1 – 3 
• EN 15372 – Furniture – Strength, durability and safety – Requirements non-domestic tables 
• EN 15373 – Furniture – Strength, durability and safety – Requirements non-domestic seating 

It is also preferable for environmentally-friendly products to be used where applicable, with 
certification provided by international organisations, for example, the Forest Stewardship Council 
(FSC) and the Programme for the Endorsement of Forest Certification (PEFC). 
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6.31.2 Definitions  

The following terminology is applied in this section, in accordance with European Standards 
CEN/TR 14699 and EN 438-1: 

• High-pressure decorative laminate(s) (HPL): sheet(s) consisting of layers of cellulosic 
fibrous material (normally paper) impregnated with thermosetting resins and bonded together 
by a high pressure process; 

• Levelling device: Device for making minor alterations to the height of a supporting element in 
order to achieve stable contact between the furniture and the floor; 

• Office desk: Unit predominantly designed for office tasks to be undertaken in a seated 
position; 

• Office work chair: Piece of seating furniture for one person with a back rest and armrests; 
• Meeting chair: Piece of seating furniture for one person with a back rest and without 

armrests; 
• Workstation: Assembly comprising display screen equipment, which may be provided with a 

keyboard or input device and/or software determining the operator/machine interface, 
optional accessories, peripherals including telephone, modem, printer, document holder, work 
chair and work desk or work surface, and the immediate work environment; 

• Work surface: Upper surface of a work top; 
• Work top: Part of a piece of furniture which provides for a work surface. 

 
6.31.3 Future purchasing 

All schemes that are presented to IO, and as such the final chosen scheme, shall have a 
manufacturer’s catalogue life of at least 10 years minimum so that any future purchasing by IO, as 
necessary, will be of the same type as the furniture delivered in the initial installation phase. 
 

6.31.4 Guarantee 
All selected furniture items/equipment shall come with a sufficient guarantee concerning 
performance, durability etc. that is suitable for the environment in which they are to be used. 
 

6.31.5 Operation and maintenance manuals 
For each furniture item, operation and maintenance manuals shall be provided. 
 

6.31.6 Scope of Work 
The Contractor shall supply and install the furniture similar or equivalent to the ones equipping the 
existing buildings. The services shall include: 

• The provision of furniture installation drawings showing the exact location of the furniture in 
the different rooms (to be agreed at design stage with IO); 

• Transport and the delivery to the site, unpacking and the assembly of furniture; 
• Intermediate storage of furniture if required to meet the delivery schedule; 
• The provision of adequate protection of the rooms during delivery and installation activities, 

where necessary. This concerns in particular floors, walls, ceilings, stairs, doors and 
windows; 

• The removal and disposal of packing and protection materials. 
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6.31.7 Office / Control rooms furniture 
a) Office desks 

Office desks shall have the following minimum features: 
• Conformance with EN 527-1/2/3, or similar internationally approved standards;   
• Adjustable height of office desks, in an approximate range of 650 mm to 850 mm; 
• White legs; 
• Work tops: 

o Minimum plan dimensions: 1600 mm (L) x 800 mm (D) ; 
o A minimum thickness of 20 mm; 
o A minimum panel density of 650 kg/m³; 
o Conformance with EN 120 and EN 717, or similar internationally approved standards, 

with regards to formaldehyde content and release; 
o Good level of abrasion and scratch resistance in accordance with EN 438, or similar 

internationally approved standards; 
o Birch HPL work surface. 

• Levelling devices;  
• Cable management features; 
• Modular capability to connect adjoining pieces; 
• Modesty panels.  

Additional side desks to constitute an L shape are required, with the following minimum features: 
• Connectable to the main office desk; 
• Minimum plan dimensions: 800 mm (L) x 600 mm (D). 

b) Office work chairs 
Office work chairs (1 per desk) shall have the following minimum features: 

• Grey fabric finishing of the seat and back rest; 
• Arm rests adjustable in height; 
• Dimensions in conformance with EN 1335-1 – Office work chair Type A; 
• Safety requirements, adjusting devices, information for use etc. in conformance with EN 

1335-2; 
• Soft wheel casters for hard surfaces such as linoleum; 
• Marking of the chair with the following information: 

o Name or label of manufacturer; 
o Type designation; 
o Year of construction. 

The chairs shall be tested in accordance with EN 1335-3 or similar internationally recognised 
standards. 

c) Drawer units 
Drawer units (1 per desk) shall have the following minimum features: 

• Under desk : ~600 mm (H); 
• Rectangular shape, plan dimensions: 600 mm (L) x 400 mm (W);  
• Monochrome white laminate finishing; 
• Wheeled units; 
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• Equipped with removable security locking features; 
• 3 drawers per unit. 

d) Cupboards 
Storage cupboards shall have the following minimum features: 

• Conformance with EN 14073, or similar internationally approved standards; 
• Approximate dimensions : 

o 2000 mm (H) x 1200 mm (W) x 430 mm (D) for full-height cupboards (1 per 2 
desks); 

o 1000 mm (H) x 1200 mm (W) x 430 mm (D) for half-height cupboards (1 to be 
installed in the offices with an odd number of persons). 

• Shutter style doors (i.e. non-outwardly opening doors); 
• Moveable shelving: 

o Minimum 5 shelves for full-height cupboards; 
o Minimum 3 shelves for half-height cupboards. 

• Levelling devices; 
• Equipped with removable security locking features; 
• Monochrome white finishing. 

e) Whiteboards 
Whiteboards (1 per office and 1 in the meeting rooms) shall have the following minimum features: 

• Approximate dimensions: 900 mm (H) x 1200 mm (W); 
• Magnetic surfaces; 
• Supports for pens; 

Whiteboards are to be delivered by the Contractor but not mounted on the walls.  
f) Coat hooks 

Coat hooks (1 per desk in offices, 4 in meeting rooms, 1 per toilet) shall be wall mounted and 
provide the possibility of hanging at least 2 coats. 
They are to be delivered by the Contractor but not mounted on the walls. 
 

6.31.8 Meeting room furniture 
a) Modular meeting room tables 

Modular meeting tables + 1 table in each printer area having the following minimum features:  
• Dark grey desk top; 
• Rectangular shape, plan dimensions: 1400 mm (L) x 700 mm (W); 
• Modularity such that tables can be connected to one another to form an appropriate layout;  
• Participant’s tables equipped with connection box including 2 No. 220V power sockets to 

allow use of computers during meeting sessions; 
• Chairman’s table equipped with a connection box including: 

o 3 No. 220V power sockets 
o 3 No. RJ45 network sockets 
o 1 No. HDMI connection point (point to point cable mentioned in Appendix A25) 
o 1 No. RJ45 connection point (point to point cable mentioned in Appendix A25) 
o 3.5mm Jack connection point (point to point cable mentioned in Appendix A25) 

b) Meeting chairs 
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Meeting chairs having the following minimum features: 
• Padded seat and backrest; 
• Black fabric finishing; 
• Stackable.  

6.31.9 Cafeteria furniture 
All cafeteria furniture shall be designed for heavy duty use and easy to clean. 

c) Poser tables 
The poser tables (1 per cafeteria) allow a small number of people to congregate within the cafeteria 
spaces. These tables shall have the following minimum features: 

• Conformance with EN 15372, or similar internationally approved standards;   
• Birch HPL circular table top; 
• White foot; 
• Approximate dimensions: 1000 mm (H) x 600 mm (ø). 

d) Bar stools 
2 bar stools per poser table 
The minimum requirements are given below: 

• Conformance with EN 15373, or similar internationally approved Standards;   
• White legs; 
• Approximate seat height: 700 mm. 

 

6.32 Option 1 – Security camera control system 
The Contractor shall design and implement a security camera control system in the building, as 
follows: 

i. Security cameras shall control the main building accesses and surrounding, as follow: 
a. One (1) AXIS Q3536-LVE camera to control the MFS Lab main entrance; 
b.One (1) AXIS Q3536-LVE camera to control ECPS lab main entrance; 
c. Three (3) AXIS P1465-LE camera installed outside on the south west 

corner of the building to control the external surrounding areas; 
d.Three (3) AXIS P1465-LE camera installed outside on the north west 

corner of the building to control the external surrounding areas; 
e. Three (3) AXIS P1465-LE camera installed inside on the south middle 

wall of the MFC laboratory to control the main open space and top of 
mezzanine; 

f. Three (3) AXIS P1465-LE camera installed inside on the north middle 
wall of the ECPS laboratory to control the main open space and top of 
mezzanine; 

ii. Design, procurement and installation of the necessary wires to interconnect all 
security camera control system. Cameras shall be connect in the LC room; 

iii. Installation and connections of all the cameras with the necessary supports and 
memory cards,  

iv. Setting and configuration of all the cameras with the IO support,  
v. Furniture of the necessary Licences XProtect Corporate Device License (DL);  
vi. Furniture of the Contrat Cares Plus 3 years;  
vii. Test and commissioning of the global system with the support of the IO; 
viii. Provide of all the documentations related to this system. 
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7 Site constrains  

7.1 Site data 
7.1.1 Geotechnical data 

The soil characteristics of the Site can be found in the reference documentations – refer to [27]. 
The Contractor shall perform a geotechnical mission during the design phase at its expense to justify 
its design hypothesis and to ensure the stability of the building’s structure with the overhead crane. 
The geotechnical follow-up verifications and controls shall be performed during the Works execution 
by the Contractor.  
A complete mission G3 is expected to be performed to support the design in its phases accordingly.   
 

7.1.2 Existing buried networks 
The existing buried networks in the Site of the Works are illustrated in [1], [11], [29] and [31]. 
The Contractor shall ensure that the existing buried networks are not altered or damaged by the 
Works.  
As described in Section 6.6, prior to the commencement of any Works in the vicinity of the existing 
buried networks, the Contractor shall first properly identify the existing networks located in the area 
using the drawings, then, after the Site investigation(s) and detection campaign, the Contractor shall 
mark on site all the existing networks positions (X, Y, Z) prior to start any excavation. 
 

7.1.3 Forest and protected trees 
Some storage areas are located in the vicinity of a forest. Smoking is strictly prohibited in this area.  
During dry periods, the Contractor shall implement measures to limit the spreading of dust as well as 
reduce the fire risk. 
The working area is not subject to the Prefectural Order regarding access to the forest. In case of 
works within area subject to the order, the works shall respect the access conditions associated to the 
daily fire risk level communicated during the summer months by the Prefecture, every evening for 
the next day, as follows:  

• Green: works allowed with caution during all the day;  
• Yellow: works allowed from 05:30hrs to 13:00hrs only with particular cautions;  
• Orange: access allowed but works forbidden;  
• Red: access forbidden – fire risk too high. 

 
The Contractor shall take into account this risk and adapt its working hours and/or methodology 
accordingly, as necessary. 
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7.2 Interfaces and Site constraints 
The Contractor will face the interfaces with other contractors and users during the Works on the 
ITER site. 
 

 
Figure 8 - Main interfaces to be considered in the Site. 

 
The Site of the project is surrounded by different areas with high constraints – refer to Figures 8 
above: 
 

i. On the west side, there is the main access road to the area and some other contractor activity. 
No impact is allowed on it or its accesses.     

ii. On the North side, it is the main working and storage area allocated to the Contractor to erect 
the new building.   

iii. The South side and the East side of the Site are surrounded by an heavy security fences 
(where damaged are not allowed) which is delimitating the end of the CA5 area and the 
beginning of common ITER asphalted roads. These roads are used by several contractors on 
site, so, no impact is allowed there.  

Due to the constraints listed above, the Contractor shall forecast as much as possible to erect building 
within the Site with a methodology minimizing the impacts on surrounding areas. All these points 
shall be considered in the design proposal of the Contractor. Particular conditions could be requested, 
such as working outside of normal working hours or during the weekends. The additional cost shall 
be borne by the Contractor.  
All the temporary means to mitigate the impacts on the other entities shall be forecasted by the 
Contractor. 
 
The Contractor is expected to have a very proactive approach to ease the coordination of this busy 
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area crossing by lot of pedestrian and personal cars. A particular attention is necessary on the 
signalization and the closure of the worksite. 
Any impact on a surrounding area or the existing IO’s assets shall be notified to the IO and Health & 
Safety Coordinator as soon as possible.  
 

7.3 Installation on the Site 
 

7.3.1 Facilities provided by the IO 
a) The areas and access 

The below listed areas and accesses will be provided by the IO to the Contractor during the Works: 
I. Access to the ITER construction platform and the Site will be possible by entering the ITER 

site via the entrance B from the North and /or the entrance D from the East; 
II. The Site is formed of the planned new building footprint and the working/ storage area 

around it - refer to the purple area in Figure 8 above  → approximate surface is 4,000 m2 
(including the footprint of the new building to be built). 

III. A pedestrian path is available in between the CA2 and the CA5, 5min walk.  
 
Note: The IO shall not provide waste and wastewater connections to the Site. 
 
The Site and all working / storage areas shall be closed/fenced-off by the fences (type HERAS / 2m 
high panels) properly secured and maintained to resist the wind forces by the Contractor. If 
necessary, for specific activities (e.g. excavation works), the fences and their protection could be 
requested to be reinforced by the HSPC and the IO.  

 
b) Electricity provision 

The Contractor will be authorised to use the LV electrical network available on the ITER Site 
required for the Works at ITER’s expense under condition that its consumption is considered as 
normal (no abusive use by the Contractor).  
Electricity provision to the Site can available after an electrical connection to CA5 lots electrical 
cabinets. Any temporary electrical worksite installation (the connection works and provision of any 
required equipment) shall be foreseen in the scope of the Contractor.  
However, in the case it is not feasible for the IO to provide the electrical power supply to the Site, the 
Contractor shall provide its own power generator at his own expense. 

c) Water provision 
Potable and Raw water required for the Works, Site facilities, tests and commissioning can be 
provided by the ITER Organization under condition that its consumption is considered as normal (no 
water networks leakage or abusive use by the Contractor). The connection points are located in CA5.  

d) ITER site welfare facilities 
The IO will provide to the Contractor an access to the existing welfare facilities on the ITER site. 
This includes the sanitary buildings with showers and toilets facilities (but no lockers) and the 
worksite canteen, all located at CA2 which is next to the worksite.  
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7.3.2 Facilities provided by the Contractor 

The Contractor shall provide and manage the following facilities during the Works on the Site: 
i. Temporary fences (type HERAS / 2m high panels) to fence off the Site perimeters.  

ii. All temporary Works measures required for the delivery of the project including but not 
limited to: 

a) any mitigation measures to reduce the impact of the Works on the Site surroundings 
(e.g. solid fence panels / tarpaulin to reduce a dust spread during the excavation 
activities / earthworks).   

b) mobile traffic lights, road signs, GBA concrete block, etc., to ensure the safety and 
security of the Site and its surroundings. 

iii. Any temporary office / gathering facilities and portable chemical toilets for the Contractor’s 
team on the Site. 

iv. Provision of the potable / drinkable water for the Contractor’s team on the Site.   
 

7.4 Applicable codes and standards 
The Contractor shall comply with French design and construction standards or with European design 
and construction standards if such European standards exist and they are broadly equivalent to the 
French standards. 
Unified Technical Documents (DTUs) and NF DTU specifications and calculation rules shall be 
considered as good industry practice and be applied to the Contract. 
In case the Contractor’s manufacturing process is not compliant with the DTU specifications, it shall 
provide a European (or French) technical assessment from EOTA (or CSTB) it complies to. 
The Contractor shall comply with the machinery directive 2006/42/CE. The equipment, when 
required, shall be CE marked. 
For all products and materials subject to quality standards, the Contractor must use only the products 
and materials that comply with said standards and be able to present evidence of compliance on the 
IO’s request.  
This building will be considered as temporary for the duration of the ITER Worksite. Therefore and 
according to R421-5 of the French Town Planning Code, it will be exempt from administrative 
formalities linked to this code (especially building permit).  
In performing the contract the Contractor shall comply with applicable laws and standards, in 
particular those listed below. 
Applicable French regulations: 

• French decrees, laws and circulars; 
• French Labour Code; 
• The Construction Code (“Code de la construction”) ; 
• The Town and Planning Code (“Code de l’urbanisme”); 
• The Public Health Code (“Code de la santé publique”) ; 
• Regulations applicable to the building accessibility for disabled persons (applicable only 

to the ground floor); 
• The Highway and Roads Code (“Code de la route”); 
• The Environmental Code (”Code de l’environnement”); 
• The decree of 8 January 1965, relating to the protection measures applicable to the 

organisations whose personnel carries out building work; 
• The Water Law (“Loi sur l’eau”); 
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• Prefectural orders 15-2007 and 45-2009; 
• EU regulation 305/2011 concerning construction products and the CE requirements; 
• And any other applicable laws. 

 

7.5 Coordination of the Works 
The Works shall be coordinated to ensure that they do affect or could be  affected by other 
contractors’ activities in the surroundings of the working area. 
The relevant coordination meetings are held by IO CRO at the ITER site on a weekly basis, at which 
the Contractor shall be present. 
 

7.6 Site facilities, cleaning and maintenance of the Site 
The Contractor shall provide its own temporary Site facilities in conformity with the decree of 
January 8th, 1965, modified by the decree n°95608 of May 6th, 1995. The Contractor shall secure the 
Site with a perimeter fence. 
The temporary Site facilities shall be located in the area close to the working area.  In the case where 
the Contractor plans to connect its facilities to the existing networks, it shall seek the IO’s agreement 
first. The Contractor shall be responsible for all necessary studies and works to implement these 
connections. The Contractor shall install relevant meters to ensure accurate monitoring of the 
consumptions.  
The ITER Organization shall not provide waste and wastewater connections to the Site.  
The Contractor shall be able to present the regulatory control reports of its premises without 
observations.  
The roads and the areas around the Site footprint shall be maintained in a good condition and a 
constant state of cleanliness. The Contractor shall take all necessary measures (e.g. using a scrubber, 
scraper, sweeper, karcher...) to mitigate them appropriately clean. Should any said cleaning fail to be 
performed, it will be performed by a third party on the IO’s request but at the expense of the 
Contractor. 
The Contractor shall manage and be in charge of the necessary actions to ensure: 

I. An appropriate housekeeping on the Site and the areas provided to the Contractor by the IO 
for the Works duration including keeping clean and tidy the pavements and access paths 
leading to those areas used by the Contractor. 

II. Systematic removal, as and when they are produced, of any waste (e.g. improper cuttings, 
rubble, demolition products, packaging, etc.) from the Site and any working area, produced 
by itself or by its subcontractor(s).  

III. Performing of the Works in a clean manners. 
IV. Reinstatement of the Site after the Works completion.  
V. Removal of the Contractor’s plant and equipment as well as dismantling of any temporary 

facilities implemented on the Site and in the areas provided to the Contractor by the IO. 
VI. Thorough general cleaning of the areas affected by the Works prior to the Taking-Over. 
 

7.7 Protection of existing facilities  
The Contractor shall ensure that existing facilities are not damaged by the Contractor while 
executing the Works and that suitable protection is put in place when working in the vicinity of the 
existing facilities. 
In case of any damages to the existing facilities and/or third party assets caused by the Works 
execution, the Contractor shall reinstate them to their original condition (using the same materials as 
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much as possible) or cover the cost of the remedial works performed by others. 

7.8 Security of the Site  
The Contractor shall be responsible for the security of the Site and his belongings on the ITER site. 
The Contractor shall secure the Site with a perimeter fence. 
 
The Contractor shall establish a point of contact within his organisation that shall be available 24/7 
(including weekends, bank holidays and site closure days) to deal with any incidents concerning the 
Contractor's Site in a fast and effective manner. The Contractor shall provide the IO with the direct 
contact details of this person and/or an on-call duty telephone number. 
 

7.9 Health and safety requirements 
The Contractor shall respect the French Labour Code and apply the nine general safety principles 
listed in article L4121-2 thereof. 
The Contractor shall also comply with the following documents and all proceedings arising 
therefrom: 

a) ITER Internal Regulations – refer to [6]; 
b) General health and safety coordination plan (PGC SPS) Vol. 1 - IO&F4E – refer to [7]; 
c) Housekeeping Instruction – refer to [14]; 
d) Lifting Instruction – refer to [17]; 
e) Work at Height Instruction – refer to [18]; 
f) Chemical product management procedure – refer to [2]; 
g) Alert procedure – refer to [8]; 
h) Smoking policy – refer to [16]. 

 
The IO has placed a contract to provide the services of a Health and Safety Protection Coordinator 
(HSPC) during the ITER construction works. This contract has been established with APAVE under 
the authority of the IO Safety Department. The HSPC is mandatory for construction projects 
performed under the French Decree 94-1159. The HSPC defines the health & safety rules applicable 
on the ITER site, reviews the specific health and safety plans (PPSPS), perform the common 
inspections and co-ordinates activities from a health & safety perspective. 
The Contractor’s Work will be subject to regular inspections by the HSPC (APAVE) and/or the IO 
Safety Representative(s) to ensure compliance with the health & safety practices, including but 
not limited to working at heights, housekeeping and storage of hazardous materials. 
In case the Works involve the use / and or storage of chemical products on the ITER Site, the 
Contractor shall comply with the chemical product management procedure [2] and fill in a 
designated chemical product acceptance form minimum ten (10) working days in advance of planned 
used/delivery on the Site. 
The Contractor and its subcontractor(s) shall establish a specific health and safety plan (PPSPS) 
using the ITER template (in French) and transmit it to the HSPC at least 15 working days (8 working 
days for subcontractor) prior to the planned commencement of the Works on the Site. 
The on-Site Works cannot start before a Common Inspection is carried out by the HSPC with the 
Contractor (and its subcontractor, when applicable), and the inspection report is issued by the HSPC, 
in accordance with R4532-13 and R4532-14 of the French Labour Code. 
All Contractor and subcontractor’ staff must follow a newcomer’s safety training course within six 
(6) working days after their permanent access badges to the ITER site are issued. The newcomer’s 
safety training course is held by HSPC (APAVE) on the ITER site at least once a week. Failure to 
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attend to this course within the required period of six (6) days by the Contractor’s staff granted the 
permanent badges will result in an automatic blocking of their access to the ITER site until the 
course is taken. 
This training course does not relieve the Contractor of his responsibilities with regards to the training 
of its own staff for their work stations and the general safety rules in accordance with articles 
L.4141-1 and following of French Labour Code. 
The Contractor shall pay specific attention to the safe and respectful behaviour of its on-Site 
personnel. This includes supplying and wearing of appropriate personal protective equipment (PPE). 
The IO draws the Contractor’s attention to the fact that sanctions may be applied to the Contractor’s 
staff contravening the safety rules. 
All the required equipment to create a safe environment for the Works shall be provided by the 
Contractor. 
 

7.10 Nuclear Safety - Environmental protection 
ITER is a basic nuclear facility (in French: “Installation Nucléaire de Base”) identified in France by 
the number INB-174 and subject to the French Order of 7th February 2012, relating to the general 
technical regulations applicable to basic nuclear facilities. 
In the performance of the Contract, it is anticipated that the Contractor will perform or participate in 
the following so-called: “Protection-Important Activities” (PIA), as defined by the above mentioned 
Order: 

• Activities for the protection of the environment; 
• Waste management. 

For these activities, the Contractor shall comply with environmental protection requirements and 
procedures applicable at the ITER Site, as described in [9] and [10]. 
The Contractor shall ensure that these activities are carried out by Suitably Qualified and 
Experienced Persons. For this purpose, the Contractor shall make the necessary provisions for 
training course(s) in order to maintain the required skills and qualifications for its staff and, 
whenever necessary, to develop them. In case these activities are carried out by the sub-contractor(s), 
the Contractor shall ensure that its sub-contractor(s) make analogue provisions for their own staff. 
Furthermore, the ITER Policy on Safety, Security and Environment Protection Management – refer 
to [13] - presents the strategical objectives of the IO for protecting the interests mentioned under 
Article L593-1 of the French Environmental Code, must be circulated, known, understood and 
applied by all staff of the Contractor and cascaded down in the managerial lines of the Contractor’s 
organisation and its sub-contractor(s)’. 
An Environmental Respect Plan (PRE) shall be produced using the ITER template in [10] and 
provided by the Contractor at a minimum of ten (10) working days prior to the start of the on-site 
Work. 
The Contractor shall issue a monthly environmental report, by the 5th day of each month, forming 
part of a monthly report, containing the information for the previous month – refer to Section 9.4.2. 
This report shall be submitted to the IO and HSPC representatives. 
 

7.11 Access to the Site 
The Contractor shall follow the procedures and any administrative formality to enter the ITER site 
and to carry out the Work on the Site. 
Access to the ITER Site is subject to the entrance and exit control measures, as defined in the ITER 
site access procedure – refer to [5]. The Contractor shall manage his accesses using HELIOS system 
in a timely manner. 
Specific controls are applied to personnel entering the site. For security purposes, access may be 
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refused or withdrawn for any Contractor’s representative without justification. 
Regular access hours for the ITER construction site are from 05:30hrs to 22:30hrs (Mondays to 
Saturdays). 
Access to the ITER site outside regular access hours could be possible but only for specific activities 
– subject to the IO’s discretion. 
 

7.12 Permit To Work 
Prior to commence any Works on the ITER site, some Permit To Works (PTWs) will be required to 
be raised by the Contractor for the IO’s representatives validation in accordance with the Permit To 
Work Procedure - refer to [4] and [15]. 
 

7.13 Language 
All communication with the IO shall be in the English language, unless otherwise stated. 
The Contractor shall ensure that his management team is represented by at least one (1) person who 
can effectively communicate in English (orally and in writing).  
Also, there shall be at least one person (1) capable to communicate in English present on the Site at 
all times. 
 

7.14 Quality Assurance 
The Contractor shall have an ITER approved Quality Assurance (QA) Program or an ISO 9001 
accredited quality system. 
The general requirements are detailed in ITER Procurement Quality Requirements  - refer to [20]. 
The Contractor shall obtain written agreement from the IO to any modifications to the design, scope 
and/or the requirements described in this specification. Deviations and non-conformities shall be 
processed in accordance with Procedure for management of Nonconformities – refer to [22] and 
Procedure for the management of Deviation Request – refer to [23]. The Contractor shall commit to 
process non-conformities reports (NCR) and associated remedial and corrective actions 
expeditiously. The list of the NCRs and the deviation requests (DRs) shall be included in the 
monthly report issued by the Contractor – refer to Section 8.4.2. 
The project will be realised under Quality Class 4 as described in 
Quality_Classification_Determination_ - refer to  [24]. 
 

8 Meetings 
A kick-off meeting shall be convened at the IO site within five (5) days following the Contract 
signature. 
The Contractor shall delegate a representative to be present on the Site during the Works, particularly 
when the on-Site activities are to commence and are ongoing.  
The Contractor shall participate in weekly and monthly meetings with the IO and the HSPC 
representative (when deemed required), to discuss the Works progress and any project related 
matters. During the design phase these meeting may be held remotely (via Microsoft Teams) but 
during the construction site, they will be held on the Site. The IO will establish such sequence of 
meetings and issue the invitation(s) to the Contractor in due course. At these meetings, the 
Contractor shall present a report/schedule detailing its current and foreseen activities (with 2-week 
look-ahead) versus the current (approved) Schedule of Works. For each meeting, the Contractor shall 
record the minutes of the meeting (MoM) and distribute them to all Parties who attended the meeting 

https://user.iter.org/?uid=22MFG4
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via ITER Document Management system (IDM) – refer to Section 9.2 - for the IO’s approval within 
two (2) working days following the meeting. 
With regard to the monthly meetings, the Contractor shall provide to the IO such information and 
documentation as the IO deems necessary to determine the progress, quality and status of the Works. 
As a minimum, a current monthly report shall be provided by the Contractor to the IO in advance (at 
least 2 working days before) to each meeting – refer to Section 9.4.2.  
The Contractor shall be available to participate in any ad-hoc meetings on the IO request. The 
Contractor might be asked to issue a formal record of the as-hoc meetings. 
 

9 Contractor Deliverables 

9.1 List of planned document deliverables 
At the beginning of the Works under the contract, a list of planned document deliverables shall be 
established between the IO and the Contractor. For this purpose, the Contractor shall submit a 
drafted list of deliverables and their planned issue dates within one (1) week after the signature of the 
contract, using the ITER template (Excel table) – to be provided by the IO in due course.  
The list shall be updated by the Contractor during the course of the Contract. 
The Supplier shall provide IO with the documents and data required in the application of this 
technical specification, the GM3S Ref [15] and any other requirement derived from the application 
of the contract. 
Supplier is requested to prepare their document schedule based on the above and using the template 
available in the GM3S Ref [15] appendix II (click here to download). 
 

9.2 Documents formats and data exchange 
All documentation delivered to the IO shall be in English (unless requested otherwise, as stated in 
this specification) using Microsoft Office standards or Adobe PDF. For any specific software used 
(e.g. CANECO, AutoCAD, etc.), the deliverables shall be provided in their native and pdf versions.  
Adobe PDF documents shall have the texts recognition and include bookmarks. 
The electrical diagrams shall be delivered in See Electrical Expert format. 
The Contractor shall ensure that all documents deliverables are uniquely identified and traceable 
(provided with the project unique reference numbering system including their revision and the issue 
dates, were applicable). 
All deliverables (except the drawings and diagrams in Adobe PDF format) shall be transmitted 
through ITER Document Management System (IDM) / Contractor’s Document Exchange Area, as 
detailed in the In-Cash Procurement Technical and Management Documentation Exchange and 
Storage Procedure – refer to [12]. 
Drawings and diagrams in Adobe PDF format shall be exchanged in the System for the Management 
of Diagrams and Drawings (SMDD), a “sister” to IDM. 
 
 

9.3 Documents review and approval 
The Contractor shall allow ten (10) working days for a review period by the IO. 
In case the IO disapproves a document or has comments and requests its new revision, the Contractor 
shall update and resubmit the deliverable within five (5) working days, taking into account the IO’s 
comments. For each following-up review period by the IO, the Contractor shall allow five (5) 

https://static.iter.org/proc/GM3S/appendix/GM3S-Appendix-II_Document_Schedule_IO%20Template_Final.xlsx
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working days.  
The review period shall start the following day after the uploaded deliverables have been signed in 
by the Contractor in IDM and/or SMDD. 
 
The Works performance without the IO’s approval or in the absence of approved relevant documents 
shall be sanctioned by a stop of the Work order until the situation has been rectified. All 
consequences of the Work stoppage shall be borne by the Contractor. 
 

9.4 Contractor’s deliverables 
9.4.1 Early Deliverables 

Contractor’s Quality Plan 
Before submitting any other deliverable, the Contractor shall submit and have approved by the IO, 
the Contractors Quality Plan - refer to Section  7.14 and [21]. It is therefore important that the 
Contractor submits his Quality Plan as soon as possible after the Contract Commencement Date. 
 
Schedule of Works 
The Contractor shall submit a Schedule of Works (Programme) which shall show as a minimum the 
main activities to be carried out for the design, procurement, mobilization, preliminary design, 
construction design, on-Site construction, commissioning, preparation of as-the built documentation 
and the Taking-Over.  
The time required by ITER Organization to review the deliverables shall be taken into account by the 
Contractor when preparing the Schedule of Works. The Schedule of Works shall be compatible with 
the Time for Completion of the Works. 
The Schedule of Works and its updates (if required) shall be provided to the IO’s approval. 
 
Performance Security 
The Contractor is to provide the Performance Security to the IO within two (2) weeks since the 
Commencement Date, as specified in the Contract.  
 

9.4.2 Monthly Reports 
A Monthly Report shall be submitted by the Contractor for acceptance by the IO five (5) working 
days after the end of each calendar month.  
The Monthly Report shall contain:  

a) A narrative description of activities that have taken place over the period including 
photographic evidence of the progress of the Works.  

b) An update of the Schedule of Works (if required) showing the actual progress against 
the planned progress.  

c) In the case the Works are not progressing in accordance with the Schedule of Work, 
the report shall contain a detailed explanation of how the Contractor intends to 
recover the Schedule.  

d) A list and status of all RFI’s submitted by the Contractor.  
e) A list and status of all DRs submitted by the Contractor.  
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f) A list and status of all NCRs (raised by the Contractors or others) affecting the Works.  
g) A list and status of all IO requested Variations to the Works.  
h) A list of health and safety statistics including:  

i. number of worked hours on the Site; 
ii. total number of workers curves as well as the number of hours worked per week;  

iii. all accidents (including environmental issues / observation sheets) occurring on 
the Site (or elsewhere if connected to the Works);  

iv. the number of accidents with lost working days;  
v. the number of lost working days per accident;  

vi. a brief report of the causes of accidents or incidents as well as the corrective 
measures implemented following the accidents or incidents;  

vii. an assessment of the training and safety awareness courses carried out during the 
month.  

Nota: It is linked to application of PGC Annex 38: Reporting OHS events follow-up 
procedure [32]. 
 

i) A list of environmental statistics - refer to [9] - including:  
i. electricity consumption;  

ii. potable water consumption;  
iii. raw water consumption;  
iv. fuel consumption;  
v. quantities of waste generated, distinguishing between hazardous waste, non-

hazardous waste, inert waste, concrete laitance and the overall percentage of 
recycled waste. 

 
9.4.3 Deliverables required prior to Commencement of Works at the Site 

The documents listed below shall be submitted by the Contractor (and where appropriate each sub-
contractor) for approval by the IO no later than ten (10) working days prior to the Commencement of 
Works at the Site (unless stated otherwise): 

a. Environmental Respect Plan (PRE) – in the ITER template – refer to [10]. 
b. The documentation list including their deliverables schedule (1st draft, to be updated during 

the course of the Contract) . 
c. List of subcontractor(s); 
d. Third party control entity selected for the independent self-control and acceptance tests 

performance (for approval by the IO). 
e. General layouts of building: the facades and top plan views of the building including their 

expected foundations system, the networks routings and the main equipment. 
f. Permit to Work (PTW) request(s) – refer to [4]. 
g. Access requests for personnel to the ITER Site – refer to [5]. 
h. The Contractor Site installation plan (French: Plan d’Installation de Chantier). 
i. List of subcontractors and relevant Subcontractor Acceptance Form (SAF) – using ITER 

template – refer to [26].  
j. List of suppliers.  
k. PPSPS for the Works performed by the Contractor and each sub-Contractor(s) – in the ITER 

template (bilingual – English & French) – refer to [7]. 
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Note: The submission shall be minimum 15 (8 for the subcontractors) working days prior to 
the planned Works on the Site.  

 
9.4.4 Preliminary design deliverables  

The ITER Organization requires the Contractor to submit the preliminary deliverables in order to 
ensure that the Contractor has understood the scope of Works and for the IO to assess whether the 
Contractor’s proposed solutions meet the ITER Organization’s requirements. 
The Contractor shall submit the following documents for the IO’s acceptance (non-exhaustive list): 

a. A list of all controls, checks and testing that the Contractor intends to carry out in order to 
satisfy the requirements; 

b. Contractor’s Quality Control Plan detailing the list of controls, checks and testing which shall 
be marked-up by the IO to indicate those where the IO intervention points (Hold Points – HPs 
/ Notification Points – NPs) are required. 

c. Preliminary Design Report describing all Works to be undertaken (e.g. civil, structural, 
mechanical and electrical). This report shall include confirmations of the total electrical 
power capacity/consumption required. 

d. Preliminary Design drawings illustrating: 
i. General arrangement drawing(s) for all the Works. 

ii. Plan(s) and views of the building’s structure and its foundations. 
iii. Sufficient cross-sections through the building in order to demonstrate that the 

requirements defined in this technical specification have been met (e.g. for the FFL 
surface, workshop clearance envelope, insolation of the walls and roofs, etc.). 

iv. External buried networks (HV/ PW / LV / LC/ PWD/ SD/ buried gallery) and the 
platform preparation drawings with useful cross-sections and details for the singular 
points. 

v. Layout(s) of the electrical and mechanical buildings fit-out including the electrical 
networks (LV and LC) distribution inside the building. 

vi. PWD network including the locations of the roof gullies, downpipes, any horizontal 
drains and the connections to the existing precipitation drainage network. 

vii. Layout(s) of the lightning and earthing protection system with defined number, 
location and details of the connection points.  

viii. Drawing of the trucks (large) doors and their supporting secondary structure details as 
well as the auxiliary equipment. 

ix. Indoor crane and its rails showing sufficient details to demonstrate that it fits within 
the clearance envelope and meet all other requirements defined in this specification. 

x. Technical data sheet of the trucks (large) doors and their equipment. 
 

9.4.5 Construction design deliverables 
The IO requires the Contractor to submit the construction design deliverables in order to ensure that 
the accepted preliminary design has been developed accordingly and that the as-built records of the 
Works will meet the IO’s requirements. 
The Contractor shall submit the following documents for acceptance by the IO (non-exhaustive list): 

a. All construction design drawings suitable for the execution of the Works on the Site. 
b. Final Design Report - updated with the calculation notes and material definitions for the 

structural, insulation and fit-out elements of the Works. The report shall include all electrical 



ITER_D_DJRFCZ v2.1

Page 76 of 43  

calculations (in both, CANECO and pdf formats), load lists and one-line diagrams and other 
information necessary for the future statutory inspections prior to the commissioning. 

c. Updated Contractor’s Quality Control Plan (if necessary). 
d. Evacuation Plans and an Intervention Plans of the building. 

The construction design deliverables can be submitted to the IO in phase manner to suit the planned 
construction schedule. However, no construction activity shall start before the relevant construction 
design deliverable has been approved by the IO. 
Below a non-exhaustive list of expected documents to be provided by the contractor: 

• For civil works:  
o Layout plan; 
o Plan of spoil/fill and assessment of quantities; 
o Geotechnical study reports (G2PRO/G3); 
o Calculation of the building design loads (exploitation, climatic and of seism) and load 

take down, for design of foundations and checking of structures; 
o Detailed design of the foundations, setting out and reinforcement plan; 
o Design and plans of the metallic structures: offices, roof-covered areas, staircases;  
o Checking of the arrows and the Eigen frequencies under working loads of the floors 

of the offices;  
• For buried services:  

o Layout of installations; 
o Plans of earthworks; 
o Design note for the wet networks (estimate of the loads, diameters, slopes);  
o Construction plans of the ducts networks (electrical power, low current, optical fiber), 

of the hydraulic networks (drinking water, raw water, waste water, rain water) with 
connections to the existing, underground drainage;  

o Construction plan for earthing. 
• For the HVAC: 

o Note for heat balances according to the Thermal Regulation 2012 (RT2012); 
o Dimensioning of the equipment and technical documentation; 
o Execution drawings of the networks and terminals; 
o Power loads estimates and plans for electric connections.  

• For the electrical power: 
o Notes for the assessments of power requirements; 
o Notes of calculations using the software Caneco BT; 
o Setting out plans of electrical sockets; 
o Calculation note of the cables and the electrical control panels and technical 

documentation; 
o Line diagrams. 

• For plumbing: 
o Note for the balance of fluids;  
o Plans of construction of the networks for each fluid;  
o Dimensioning and technical documentation of each product;  
o Power loads estimates and plans for the necessary electrical connections.  



ITER_D_DJRFCZ v2.1

Page 77 of 43  

• For low current: 
o Setting out plans for RJ 45 sockets; 
o Line diagrams; 
o Diagrams of connection. 

• For all disciplines:  
o Nomenclature of the Works; 
o Execution drawings or detailed workshop drawings of the Works; 
o Reports of tests and approvals; 
o Samples of materials at the request of the ITER Organization; 
o All required documents for the execution of the work. 

 
 

9.4.6 Deliverables required during the execution of the Works 
The Contractor shall provide the following documents during the execution of the Works: 

a. Results of all control tests performed by the Contractor during the execution of the Work. 
b. Reports of tests and their results approvals (performed by the external body / independent 

checker). 
Note: In the case of negative results, the Contractor shall provide a written explanation 

of the corrective actions the Contractor intends to undertake to the IO’s satisfaction. 
c. Contractor’s Quality Plan status statements relating to the controls by the IO (HPs/NPs). 
d. Monthly progress reports – refer to Section 9.4.2 above. 
e. All required documents regarding with the Contractor Safety Plan or the environmental 

specifications of the IO or necessary to the traceability of the Work. 

 
9.4.7 As-built documentation 

Upon completion of the Works, and prior to Taking-Over, a complete as-built files shall be provided 
by the Contractor, including (non-exhaustive list): 

a. Detailed as-built drawings for all Works executed taking into account any changes 
implemented during the construction Works. The drawings shall be revised as a final "as-
built" version. 

b. Final design report including all calculations notes. 
c. Registers of all NCRs, RFIs, DRs and Variations raised during the execution of the Contract 

(including the reports). 
d. Results and statements of all controls, checks and tests executed during the Works including 

the commissioning legal inspection reports issued by the independent checkers for the 
followings: 

o Electrical installations, 
o Lightning protection,   
o Illuminance levels check,  
o DESP ( HVAC system), 
o Motorized doors, 
o Overhead cranes,  
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e. Technical notes and materials technical data sheets with precise references of all equipment 
installed under the Works (e.g. manufacturer, types, and precise references) – filled in the 
Excel table, refer to [25] above. 

f. Material & equipment guarantees, compliance certificates attesting that the installations are in 
conformity with the provisions of the safety regulations. 

g. All necessary documents for the operational and maintenance folder defining the activities 
that are required to comply with manufacturers’ recommendations, including the user 
manuals and operation instructions, the general schedule of maintenance inspections, the list 
of space parts, etc. for all equipment. 

h. As-built update of update existing installation documents,  
i. Worksite pictures folder documenting the as-built status of the Contractor deliverables. 

 
All as-built deliverables shall be provided by the Contractor in an electronic format (Adobe PDF and 
native file) through IDM and SMDD – refer to Section 9.2 and [12]- as well as on an external hard 
drive / USB key.  
 
The Contractor shall endeavour to provide all required as-built documentation prior to an issue by 
the IO the Taking-Over Certificate. 
 
The Contractor shall allow for a review period by the IO of twenty (20) working days. 
 

10 Taking-Over by the IO 
The Works shall be taken-over by the IO when they have been completed in accordance with the 
Contract. Except for any minor outstanding works and defects, that will not substantially affect the 
use of the Works for their intended purpose. 
The Works shall not be considered as completed for the purposes of Taking-Over until the required 
as-built documents have been submitted (via IDM / SMDD) by the Contractor to the IO. 
 
 
 

 



ANNEX I 
 

EXPRESSION OF INTEREST & PIN ACKNOWLEDGEMENT 
 

To be returned by e-mail to:floriane.moynier@iter.org,  

copy: mukamanaaline.nsengiyumva@iter.org 
 

- Design & Built of the new MFC and ECPS building 

TENDER No.         IO_25_OT_10031722_FMR 

DESIGNATION of SERVICES: Design & Built of the new MFC and ECPS building 

OFFICER IN CHARGE: Floriane Moynier - Procurement Division ITER 
Organization 

 

 WE ACKNOWLEDGE HAVING READ THE PIN NOTICE FOR THE ABOVE-
MENTIONED TENDER  

  WE INTEND TO SUBMIT A TENDER 

 
Are you registered in Iproc (only entities registered in iPROC will be invited to tender): 
 

 YES  
 

Please indicate your registration number: ………………  
   

 
 NO, but we shall register before the indicated tender launch date 

 
Please list the users of ARIBA/IPROC that you wish to add as response team for this tender:  
 
Name E-mail 
  
  
… … 

 
 
…………………………………………………………………………………………………. 
 
 

mailto:floriane.moynier@iter.org


ANNEX I 
 

 
Signature: 
 

 
 

COMPANY STAMP 
 
 Name:  ............................................................... 

Position:  ............................................................ 

Tel:  .................................................................... 

E-mail ................................................................ 

Date:  ................................................................. 
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