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Project Controls Liaisons PRO-070 

Purpose 

 
To provide project control support to the ITER technical departments; 
To ensure effective integration and control of the ITER project elements of scope, schedule, and cost 
by applying project baseline management methodologies. 
 
 

Major Duties/Responsibilities 

 
• Assists the Project Controls Section Leader and Deputy Director General(s) (DDG) to create a 

detailed work breakdown structure(s); 
• Assists his/her assigned Department/Office with scheduling, resource estimation baseline 

definitions and maintenance, work authorization, acquisition, and strategy/business management; 
• Participates in the budget formulation and execution; 
• Assists his/her assigned Department/Office to develop Procurement Arrangement documents, 

contract strategy, and subcontracts; 
• Assists with the change control and contingency management; 
• Follows the Technical DDG or Office Head’s instructions to develop variance analysis, 

performance reporting and measurement, including earned value reporting; 
• Supports the database management and system integration for schedule and cost data; 
• Ensures project-wide integration by adhering to ITER control system policies and procedures; 
• Shows strong commitment to the ITER Safety Program and enforces it through individual 

behaviour and in his/her organization; 
• Maintains a strong commitment to the implementation and perpetuation of ITER values and 

ethics. 
 
 

Qualifications and Experience 

  
• Education:  

– Degree at least equivalent to 4-6 years of study after the High School Diploma, in the 
management and strategy fields or other related discipline. 

• Technical experience:  
– At least 10 years’ experience in project planning control skills in the successful execution and 

management of a cost schedule control system for technically complex and relatively large 
scale projects, preferably international science projects; 
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– Knowledge and experience in applying project management theories, principles, and 
techniques to large construction projects (including baseline development, resource 
estimation, system maintenance, earned-value reporting and analysis, and change control); 

– Demonstrated expertise in solving complex problems to achieve optimal schedule and cost 
results; 

– Sound understanding of science and technology, preferably with knowledge of R&D and 
fusion; 

– Knowledge of manufacturing and Quality Assurance processes is beneficial. 
• Project experience: 

– Extensive knowledge of the planning, execution, and management of subcontracts in a 
project environment; 

– Extensive experience with project management systems, requirements and practices; 
– Experience developing, interpreting, and implementing project management policy, guidance 

and regulations. 
• Social Skills: 

– Ability to work independently with minimal supervision; 
– Ability to work effectively in a multi-cultural environment; 
– Ability to work in a team and to promote team work. 

• Language requirements: 
– Fluent in English (written and spoken). 

 
 

Direct Supervisor and Interfaces 

 
• The direction will be from both the Technical Department and the Project Office: 

– Reports to the Project Controls Section Leader;   
– Assigned in a matrix manner to a DDG or Office Head, and is responsible for that 

organization’s for planning and project control activities. 
 
 

Authority / Approval Levels 
 

This position has authority and approval levels as defined by the DDG, Head of Office or Project 
Office for his/her scope of work. 
 
 

Measures of Effectiveness 

 
• Successfully contributes to the duties and responsibilities of the assigned Department or Office, to 

the Project Office, and to the overall objectives of the ITER project. 
 
 


